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-4 and Sand Lake Road
Interchange Design-Build
04/09/2025
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Status as of April 7, 2025

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,478 49.8% 04/19/2027
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THE LILTIMATE A

» Past Project Status — FDOT to review past 7 days 1

R i 12N

* Jack and bore (Areas 2 and 3) * Turkey Lake median widening
* Bridge deck installation e Continue installing MSE walls
(Areas 1, 2, and 3) (Area 1)

* Maintaining existing and installing ¢ Utility relocation

new Wrong-Way Vehicle Detection  Ongoing mowing and litter pickup
Systems (Areas 3, 6, and 7)

e Lighting (Areas 2, 3, 5, 6, and 7)
* Committee’s Comments & Suggestions
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Jack and Bore
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* Future Project Status — FDOT to review next 7 days 1

R i 12N

* Jack and bore (Areas 2 and 3)  Maintaining existing and installing

« Embankment work new Wrong-Way Vehicle Detection
(Areas 6 and 7) Systems (Areas 3, 6, and 7)

« Bridge deck installation * Turkey Lake median widening
(Areas 1, 2, and 3)  Utility relocation

e Continue installing MSE walls * Ongoing mowing and litter pickup
(Area 1)

e Committee’s Comments & Suggestions
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* Future Project Status — FDOT to review next 14 - 21 days

* Bridge deck installation (Areas 1, 2, and 3)
e Continue installing MSE walls (Area 1)

* Place lime rock (Areas 2 and 3)

* Turkey Lake median widening

 Utility relocation

* Ongoing mowing and litter pickup

* Committee’s Comments & Suggestions
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Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business
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* Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds
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Agenda — New Business

* Next meeting: 04/16/25 3
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