
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

Wor

T-N - Tentative

N - Night 

D-Pile Delivery
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Roadway
Permanent Ramp M "eyebrow" Base Kyle Sample Sample X X X X X X X X X X

Grade for Curb & Gutter/Sidewalk Ramp M "eyebrow" Kyle Sample Sample X X X X X X X X X X
RW102/103 Kyle Sample Sample X X X X X X

Ramp K Relocate Utilities Conti Rainer X X X X X
EW380 Ramp K Embankment Dennis Scott Sample X X X

Ramp K Traffic swap Dennis Scott Sample X

. Support JVD (Ex/Grade/Backfill: Ramp M Shoulder Barrier) Dennis Scott Sample X X X X X X X X X X X X X X X
Support Blount Sanford (Ex/Grade/Backfill: I4 WB/Ramp M) Dennis Scott Sample X X X X X X X X X X X X X X X

Approach Slab Base Bridge 1/2 (South side) Dennis Scott Sample X X X X X
STAB120 Mix/Plc/Balance Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X X X LBR LBR LBR LBR LBR

Grade Stab Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X X X

Place/Finish Lime Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X X X

Drainage / Utilities
Install S-215 to S-216 18'' Pipe Jose Castro C. Greg Lemire X X X

Install S-215A and S-216A 18'' Pipe Jose Castro C. Greg Lemire X X X

Install 42' steel pipe Jose Castro C. Greg Lemire
DRG130 Install S320A to S-334 Jose Castro C. Greg Lemire X X X

Install S-334 to S-335 18'' pipe Jose Castro C. Greg Lemire X X X

Install S-320 to S-320A Jose Castro C. Greg Lemire X X X

Install S-229 to S-229A Jose Castro C. Greg Lemire X X X

Install S-515A to S-514 Edward Greg Lemire X X

Install S-241 to S-241A 36'' Pipe Edward Greg Lemire X X X X

Install S-241A to S-241OF 54'' Pipe Edward Greg Lemire X

Install S-241A to S-809 48'' Pipe Edward Greg Lemire X X X

Install S-809 to S-811 48'' Pipe Edward Greg Lemire X X

Install S-811 to S-812 48'' Pipe Edward Greg Lemire X

Install S-812 to S-808 48'' Pipe Edward Greg Lemire X X X

Install S808 to S-325 18'' Pipe Edward Greg Lemire X X

Structures

remove temp bracing span 2 jaime castillo jose perez N N N N

Strip Overhang b1 jaime castillo Jose perez N N N
DECK100 Place concrete B1 - Span 1 Jaime Castillo James P

N N N N N N N N

F/G gravity wall ramp m Francisco Jose P
form gravity wall ramp M Francisco Jose P x P x x P

rub and patch Victor Medina Jose P P

pylon footer RW1-1 Victor Medina Jose P P

endbent 1 B7 Victor Medina Jose P x x x x x x x x P

M.S.E build up RW102 Rafael jose P x x x x x x P

set precast ramp M gravity wall Rafael Jose P x x x x x x x x

Subs

MSE240 Install MSE Wall 103 RWH Crew 2 Nate X X X X X

MSE250 Install MSE Wall 102 RWH Crew 2 Nate X X X X X X X X X X X X X X X

Shoulder Barrier (Ramp M Shoulder Barrier) JVD Roberto X X X X

Half-Wall (RW1-1) JVD Roberto X X X X X X X X

Median Barrier Wall I4 WB N Blount Sanford Roberto X X X X X X X X X

Bridge 750485 Repulice Drive - I-4 EB - Existing Girders Finishing Systems Medani N N N N N

Bridge 750485 Repulice Drive - I-4 EB Toll - Existing Girders Finishing Systems Medani N N

Bridge 750485 Repulice Drive - I-4 WB Toll - Existing Girders Finishing Systems Medani N N

Bridge 750485 Repulice Drive - I-4 WB - Existing Girders Finishing Systems Medani N N

Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X X X X X X X

Ramp M Shoulder Wall Conduit & Embedded Boxes Conti Rainer X X X X X X X X X X

Ramp M Shoulder Lights Conti Rainer X X X X X

I4WB Barrier Wall Lights Conti Rainer X X X X X

Bridge 6 Underdeck Conduit Conti Rainer X X

ITS
ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Synergy Rainer X X X X X X X X X X X X X X X

Ramp M WWDS Conti Rainer X X X X X X X X X X

Ramp M Temp Bore Conti/Synergy Rainer X X X X X

Ramp K WWDS Conti Rainer X X X X X

Signals
Ramp M Temp Strain Poles Conti Rainer X X X X X

Ramp M/SLR Signal Head Conti Rainer X X X X X

Ramp K Temp Ped Poles 2 Conti Rainer X X

SPM
Ramp K GMS Conti Rainer X X X X X

Toll Plaza
Gantry Loop, Data, Power Conduit Conti Rainer X X X X X

Ramp M MOT Shift
U-OUC500 20" WM Casing Weld CFU John X X X

Utilities UTILITY OWNER STA
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X X X X X

X X X X X



7-Apr 8-Apr 9-Apr 10-Apr 11-Apr 12-Apr 13-Apr 14-Apr 15-Apr 16-Apr 17-Apr 18-Apr 19-Apr 20-Apr 21-Apr 22-Apr 23-Apr 24-Apr 25-Apr 26-Apr 27-Apr

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR X X X X X X X X X X X X

Pole Relocation: Soft Digs and Bores (2) Duke TLR X X X X X X X X

Fiber Relocation Summit SLR X X X X X X X

Sand Lake Road Closures / Sidewalk
Sand Lake Rd & Ramps

Sand Lake Contra-Flow WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C
Sand Lake Contra-Flow EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C

Ramp J Full Lane Jamey N-C N-C N-C N-C N-C
Ped Opening South Side (4/8/25) X

Ramp K opening (4/27/25) X

Ramp M1 Eyebrow opening (5/6/25)
I-4 EB

I-4 Double Lane Closures EB Finishing Systems Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C
I-4 EB Express Lanes Single Finishing Systems Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C N-C

I-4 WB
I-4 Single Lane Closures WB Finishing Systems Jamey N-C N-C N-C N-C N-C

I-4 Double Lane Closures WB Finishing Systems Jamey N-C N-C N-C N-C N-C
I-4 WB Express Lanes Single Finishing Systems Jamey N-C N-C N-C N-C N-C
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