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Permanent Ramp M "eyebrow" Base Kyle Sample Sample X X X X X X
Grade for Curb & Gutter/Sidewalk Ramp M "eyebrow" Kyle Sample Sample X X X X X X
RW102/103 Kyle Sample Sample X X X X X
Ramp K Relocate Utilities Conti Rainer X X X X X
EW380 Ramp K Embankment Dennis Scott Sample X X X
Ramp K Traffic swap Dennis Scott Sample
Support JVD (Ex/Grade/Backfill: Ramp M Shoulder Barrier) Dennis Scott Sample X X X X X X X X X X X
Support Blount Sanford (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample X X X X X X X X X X X
Approach Slab Base Bridge 1/2 (South side) Dennis Scott Sample X X X X X
STAB120 Mix/Plc/Balance Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X X LBR LBR LBR LBR LBR
Grade Stab Ramp M 1301 - 1310 Jessie Wilson Greg Lemire
Place/Finish Lime Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X
Drainage / Utilities
Install S-215 to S-216 18" Pipe Jose Castro C. Greg Lemire X X X
Install S-215A and S-216A 18" Pipe Jose Castro C. Greg Lemire X X
Install 42’ steel pipe Jose Castro C. Greg Lemire
DRG130 Install S320A to S-334 Jose Castro C. Greg Lemire X X X
Install S-334 to S-335 18" pipe Jose Castro C. Greg Lemire X X
Install S-320 to S-320A Jose Castro C. Greg Lemire
Install S-229 to S-229A Jose Castro C. Greg Lemire X
Install S-515A to S-514 Edward Greg Lemire X X
Install S-241 to S-241A 36" Pipe Edward Greg Lemire X X X
Install S-241A to S-2410F 54" Pipe Edward Greg Lemire X
Install S-241A to S-809 48" Pipe Edward Greg Lemire X X X
Install S-809 to S-811 48" Pipe Edward Greg Lemire X
Install S-811 to S-812 48" Pipe Edward Greg Lemire
Install S-812 to S-808 48" Pipe Edward Greg Lemire X
Install S808 to S-325 18" Pipe Edward Greg Lemire
Structures
remove temp bracing span 2 jaime castillo jose perez N N N N
Strip Overhang bl jaime castillo Jose perez N N N
DECK100 Place concrete B1 - Span 1 Jaime Castillo James _
N N N N N N N
F/G gravity wall ramp m Francisco Jose P
form gravity wall ramp M Francisco Jose P X X X
rub and patch Victor Medil Jose P
pylon footer RW1-1 Victor Medina Jose P
endbent 1 B7 Victor Medi Jose P X X X X X X X X _
M.S.E build up RW102 Rafael jose P x x x X x
set precast ramp M gravity wall Rafael Jose P X X X X
Subs
MSE240 Install MSE Wall 103 RWH Crew 2 Nate X X X X X
MSE250 Install MSE Wall 102 RWH Crew 2 Nate X X X X X X X X X X X
Shoulder Barrier (Ramp M Shoulder Barrier) JVD Roberto X X X X
Half-Wall (RW1-1) JVD Roberto X X X X X
Median Barrier Wall 14 WB N Blount Sanford Roberto X X X X X X X X X
Bridge 750485 Repulice Drive - I-4 EB - Existing Girders Finishing Systems Medani N N N N
Bridge 750485 Repulice Drive - I-4 EB Toll - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - I-4 WB Toll - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - I-4 WB - Existing Girders Finishing Systems Medani N
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X X X
Ramp M Shoulder Wall Conduit & Embedded Boxes Conti Rainer X X X X X X
Ramp M Shoulder Lights Conti Rainer X X X X X
14WB Barrier Wall Lights Conti Rainer X X X X X
Bridge 6 Underdeck Conduit Conti Rainer X X
ITS
ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Synergy Rainer X X X X X X X X X X X
Ramp M WWDS Conti Rainer X X X X X X X X X X
Ramp M Temp Bore Conti/Synergy Rainer X X X X X
Ramp K WWDS Conti Rainer X X X X X
Signals
Ramp M Temp Strain Poles Conti Rainer X X X X X
Ramp M/SLR Signal Head Conti Rainer X
Ramp K Temp Ped Poles 2 Conti Rainer X X
SPM
Ramp K GMS Conti Rainer X X X X X
Toll Plaza
Gantry Loop, Data, Power Conduit Conti Rainer X X X X X
Ramp M MOT Shift
U-OUC500 20" WM Casing Weld CFU John X X X
Utilities UTILITY OWNER STA




Activity ID

Sand Lake 3470

Activity Description
Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS)
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Pole Relocation: Soft Digs and Bores (2)

Duke

Fiber Relocation

Sand Lake Rd & Ramps

Summit

Sand Lake Contra-Flow WB Dennis Jamey N-C N-C N-C N-C
Sand Lake Contra-Flow EB Dennis Jamey N-C N-C N-C N-C
RampJ Full Lane Jamey
Ped Opening South Side (4/8/25) X
Ramp K opening (4/27/25)
Ramp M1 Eyebrow opening (5/6/25)
I-4 EB
1-4 Double Lane Closures EB Finishing Systems Jamey
1-4 EB Express Lanes Single Finishing Systems Jamey
-4 WB
1-4 Single Lane Closures WB Finishing Systems Jamey
1-4 Double Lane Closures WB Finishing Systems Jamey
1-4 WB Express Lanes Single Finishing Systems Jamey




