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Ramp M2 Eyebrow opening (prerequisite)
Permanent Ramp M "eyebrow" Base Kyle Sample Sample X X X
RW102/103 Kyle Sample Sample
Demo Mill Exist. Ramp M Kyle Sample Sample
Pit Trucks Kyle Sample Sample 12 12
Hourly Trucks Kyle Sample Sample
Ramp K Relocate Utilities Conti Rainer
Ramp K R.0.W. Adjustments Dennis Scott Sample X X X
EW380 Ramp K Embankment Dennis Scott Sample
Ramp K Stone (Temp) Dennis Scott Sample
Ramp K Asphalt (Temp) Dennis Scott Sample
Ramp K Traffic swap Dennis Scott Sample
Support Blount Sanford (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample
Support JVD (Ex/Grade/Backfill: 14 WB) Dennis Scott Sample X X X
Approach Slab Base Bridge 1/2 (South side) Dennis Scott Sample
Sidewalk/Curb Ramp M Dennis Scott Sample X X X
STAB240/STAB260 Grade Stab 14 WB 4217 - 4245 Jessie Wilson Greg Lemire
STAB220 Mix/Plc/Balance 4226 - 4234 Jessie Wilson Greg Lemire LBR LBR LBR
Place/Finish Lime Rock 14 WB sta. 4217 - 4245 Jessie Wilson Greg Lemire
Mix/Plc/Balance Ramp M 1301 - 1310 Jessie Wilson Greg Lemire
Grade Stab Ramp M 1301 - 1310 Jessie Wilson Greg Lemire 528 X X
Place/Finish Lime Ramp M 1301 - 1310 Jessie Wilson Greg Lemire
Night Mot \ Erosion Deficiency ltems Jamie L Greg Lemire X X X
Mowing and Litter Pick Up Billy Worles Greg Lemire X X X
Clean Team Billy Worles Greg Lemire X X X
Ramp M Eyebrow swap
Curb/Sidewalk JVD Roberto X X X
Slip Barrier JVD Roberto
Stabilization Jessie Wilson Greg Lemire LBR LBR LBR
Plc/Fin Limerock Jessie Wilson Greg Lemire
Asphalt Hubbard Nate
Prestripe McShae Nate
Guardrail ACME Roberto
Temp Signs ACME Roberto
Signal Poles (9) Conti Rainer X X X
Signal Heads (10) Conti Rainer X X X
Street Lights (8) Conti Rainer
Wrong Way Detection Conti Rainer
Sign Relocates Conti Rainer
Test Signals Conti Rainer
Switch Traffic Lane Lemire/Sample
Switch Traffic Conti Rainer/Barton
Switch Traffic TCP/ACME/McSHAE Nate/Roberto
Install S320A to S-334 Jose Castro C. Greg Lemire
Install S-334 to S-335 18" pipe Jose Castro C. Greg Lemire
Install S-320 to S-320A Jose Castro C. Greg Lemire X X X
Install S-229 to S-229A Jose Castro C. Greg Lemire
Install S-229A to S-236 Jose Castro C. Greg Lemire
Install 5-229 to 5-231 Install S-229 to S-231 Jose Castro C.
S-110 Turkey Lake Jose Castro C. Greg Lemire
S-1110A Turkey Lake Jose Castro C. Greg Lemire
S111A Turkey Lake Jose Castro C. Greg Lemire
S-117 Turkey Lake Jose Castro C. Greg Lemire
S-119 Turkey Lake Jose Castro C. Greg Lemire
Install S-518 to S-515 Edward Greg Lemire
Install to S-515 to S-515A Edward Greg Lemire
Install S-515A to S-514 Edward Greg Lemire X X X
Install S-241 to S-241A 36" Pipe Edward Greg Lemire
Install S-241A to S-2410F 54" Pipe Edward Greg Lemire
Install S-241A to S-809 48" Pipe Edward Greg Lemire
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Install S-809 to S-811 48" Pipe Edward Greg Lemire
Install S-811 to S-812 48" Pipe Jonathan Greg Lemire
Install S-812 to S-808 48" Pipe Jonathan Greg Lemire
Install S808 to S-325 18" Pipe Jonathan Greg Lemire
Install S-808 to S-810 42" Pipe Jonathan Greg Lemire
Install S-810 to S-807 42" Pipe Jonathan Greg Lemire
Install S-807 to S-327 18" Pipe Jonathan Greg Lemire
Install S-319 to S-3190F Jonathan Greg Lemire
Remove existing WM with drainage install Jonathan Greg Lemire
Lay watermain in front of checkers Edward Greg Lemire
Pressure Test Water Main checkers Edward Greg Lemire
Chlorinate Water Main checkers Edward Greg Lemire
Install Line Stops checkers Edward Greg Lemire
Connect to Existing WM checkers Edward Greg Lemire
demo endbent2 B7 Eusebio Perez Jose Perez
Form Endbent 2 B7 Eusebio Perez Jose Perez
Pour North Bent Eusebio Perez Jose Perez
Pour South Bent Eusebio Perez Jose Perez
remove temp bracing span 2 Jaime Castillo jose perez
Strip Overhang b1 Jaime Castillo Jose perez
strip bulkhead/keyway b1 Jaime Castillo James
aproach slap 2 B1 Jaime Castillo jose perez
F/G gravity wall ramp m Francisco Jose P
form gravity wall ramp M Francisco Jose P
Pour Gravity Wall Francisco Jose P
Form coping build up W103,W102 Francisco Jose P
form coping plain under b1 Victor Medina Jose P
B1 Pour Approach slab 1 Victor Medina Jose P
pylon footer RW1-1 Victor Medina Jose P
form moment slab ramp M francisco iose P
rub and patch Rafael jose P
M.S.E build up W102 Rafael jose P
set precast ramp M gravity wall Rafael Jose P
Install MSE Wall 6-2 Nate
MSE240 Install MSE Wall 103 RWH Crew 2 Nate
MSE250 Install MSE Wall 102 RWH Crew 2 Nate
rebar bl shelby
Shoulder Barrier (WB North) JVD Roberto
Shoulder Barrier (WB/Ramp J) JVD Roberto
Shoulder Barrier (WB South) JVD
Half-Wall (RW1-1) JVD Roberto
Ramp M Curb/Sidewalk JVD
Median Barrier Wall 14 WB N Blount Sanford Roberto
Median Barrier Wall 14 WB S Blount Sanford
SLR Existing Pipe Videos Night APS Rainer
Bridge 750485 Repulice Drive - I-4 EB - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - I-4 EB Toll - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - I-4 WB Toll - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - I-4 WB - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - Adventure Way Off Ramp - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - SB Kirkman Rd On Ramp to |-4 WB - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - Universal Roads - Existing Girders Finishing Systems Medani
Lighting
Lighting Mai e Ramp K and SLR Conti Rainer
MSE Wall 6-1 Conduit Conti Rainer
Bridge 6 Traffic Rail Counduit Conti Rainer
Ramp L Lighting Removal Conti Rainer
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer
Ramp M Shoulder Wall Conduit & Embedded Boxes Conti Rainer
Ramp M Shoulder Lights Conti Rainer
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14WB Barrier Wall Lights Conti Rainer
Bridge 6 Underdeck Conduit Conti Rainer
Aesthetic Lighting Conti Rainer
Pylon Embedded Cabinet CIP 1-2 Conti Rainer
ITS
ITS Fiber I-4 WB Sta: 1554 - 1479 Conti/PCS Rainer
ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer
ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Vasi Rainer
ITS Conduit I-4 WB Sta: 1554 - 1479 Conti/Vasi Rainer
Ramp M Temp Bore Conti/Vasi Rainer
Ramp M WWDS Conti Rainer
MSE Wall 1-1 and 103 Conduit Conti Rainer
Drill Shaft ITS 73.7 WB Sta.306 NC Conti Rainer
Drill Shaft ITS 73.9 WB Sta.5227 Conti Rainer
Drill Shaft ITS 74.2 WB Sta.5240 Conti Rainer
Drill Shaft ITS 74.5 WB Sta.1522 Conti Rainer
Drill Shaft ITS 74.5 EB Sta.1522 Conti Rainer
Drill Shaft ITS 74.3 EB Sta.1510 Conti Rainer
Signals
Ramp M Temp Strain Poles Conti Rainer
Ramp M/SLR Signal Head Conti Rainer
TLR Mast Arms Drill Shaft Pole 1 Conti Rainer
TLR Mast Arms Drill Shaft Pole 3 Conti Rainer
SLR Mast Arms Drill Shaft Pole 5 Conti Rainer
SLR Mast Arms Drill Shaft Pole 6 Conti Rainer
SPM
Ramp K GMS Conti Rainer
Ramp M GMS Conti Rainer
Toll Plaza
Gantry Loop, Data, Power Conduit Conti Rainer
Ramp M MOT Shift
Signals and Signage Final Install and Review Conti Rainer
CFU Locate Utilities SL RD. Relocates CFU Rainer
Install J&B SLR CS-206A - S-2000 CFU Rainer
Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR
Pole Relocation: Soft Digs and Bores (2) Duke TLR
Fiber Relocation Crown Castle SLR
Fiber Relocation ATT TLR/7-11
Gas Line Relocation Teco SLR
Place S if police are scheduled & # once total of officers confirmed Nate
Orange County Nate
FHP Nate
Critical Protection Services Nate
Sand Lake Rd & Ramps
Sand Lake Contra-Flow WB Dennis Jamey
Sand Lake Contra-Flow EB Dennis Jamey
Sand Lake Rd EB Single Lane CFU Jamey
Sand Lake Rd WB Single Lane CFU Jamey
Ramp J Full (Wrong Way Detection) Lane Jamey
Ped Opening South Side (4/9/25)
Ramp K opening (4/27/25)
Ramp M1 Eyebrow opening (5/9/25)
1-4 WB (8/01/25)
I-4EB
1-4 Single Lane Closures EB Finishing Systems Jamey
I-4 Double Lane Closures EB Finishing Systems Jamey
|-4 EB Express Lanes Single Finishing Systems Jamey
-4 wB
1-4 Single Lane Closures WB Finishing Systems Jamey
1-4 Double Lane Closures WB Finishing Systems Jamey
1-4 WB Express Lanes Single Finishing Systems Jamey
Central Florida PKWY
Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey




