
I-4 and Sand Lake Road 
Interchange Design-Build

04/23/2025



Status as of April 21, 2025

Days 
Used Total Days

% Days 
Complete Last Contract Day

750 1,479 50.7% 04/20/2027
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Agenda — Future Project Status

• Bridge form removal
(Areas 1, 2, and 3)

• Install traffic signals 

• Maintaining existing and installing 
new Wrong-Way Vehicle Detection 
Systems (Area 3)

• Lighting (Areas 2, 3, 5, 6, and 7)

• Place lime rock (Areas 2 and 3)

• Turkey Lake median widening

• Continue installing MSE walls 
(Area 1)

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Past Project Status — FDOT to review past 7 days



Agenda — Future Project Status

• Bridge form removal
(Areas 1, 2, and 3)

• Install traffic signals 

• Continue installing MSE walls 
(Area 1)

• Embankment work 
(Areas 6 and 7)

• Place lime rock (Areas 2 and 3)

• Lighting (Areas 2, 3, 5, 6, and 7)

• Turkey Lake median widening

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Future Project Status — FDOT to review next 7 days



Agenda — Future Project Status

• Bridge form removal 
(Areas 1, 2, and 3)

• Continue installing MSE walls 
(Area 1)

• Maintaining existing and installing 
new Wrong-Way Vehicle Detection 
Systems (Area 3)

• Place lime rock (Areas 2 and 3)

• Turkey Lake median widening

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Future Project Status — FDOT to review next 14 – 21 days



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Fencing and screening 

• Mowing and cleaning

• Clean Team

• Ponds



Safety Diversions

• April 27 – 30

• 10 p.m. – 5 a.m.

• Westbound I-4 from Kirkman Road to 
west of S.R. 528

• Westbound I-4 exit/entrance ramp for 
Sand Lake Road and westbound I-4 exit 
ramp to eastbound S.R. 528



Safety Diversions

• April 30 – May 2

• 10 p.m. – 5 a.m.

• Eastbound/westbound I-4 exit ramp 
to eastbound S.R. 528



Agenda — New Business

• Next meeting: 04/30/25
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