
N/P - Night Pour
X - Day Schedule
NC - Night Time Confirmed
TS-Traffic Shift
T-N - Tentative
N - Night 
D-Pile Delivery

21-Apr 22-Apr 23-Apr 24-Apr 25-Apr 26-Apr 27-Apr 28-Apr 29-Apr 30-Apr 1-May 2-May 3-May 4-May 5-May 6-May 7-May 8-May 9-May 10-May 11-May

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

Roadway x x x x x

Ramp M2 Eyebrow opening (prerequisite) X X X X X X X X X
Permanent Ramp M "eyebrow" Base Kyle Sample Sample X X X X X

RW102/103 Kyle Sample Sample
Demo Mill Exist. Ramp M Kyle Sample Sample X X

Pit Trucks Kyle Sample Sample 12 12 12 12
Hourly Trucks Kyle Sample Sample

Ramp K Relocate Utilities Conti Rainer
Ramp K R.O.W. Adjustments Dennis Scott Sample X X X X X

EW380 Ramp K Embankment Dennis Scott Sample X X X
Ramp K Stone (Temp) Dennis Scott Sample X X X

Ramp K Asphalt (Temp) Dennis Scott Sample
Ramp K Traffic swap Dennis Scott Sample

Support Blount Sanford (Ex/Grade/Backfill: I4 WB/Ramp M) Dennis Scott Sample X X X X X X X X X X
Support JVD (Ex/Grade/Backfill: I4 WB) Dennis Scott Sample X X X X X X X X X X

Approach Slab Base Bridge 1/2 (South side) Dennis Scott Sample
Sidewalk/Curb Ramp M Dennis Scott Sample X X X X X

STAB240/STAB260 Grade Stab I4 WB 4217 - 4245 Jessie Wilson Greg Lemire X X X X X X
STAB220 Mix/Plc/Balance 4226 - 4234 Jessie Wilson Greg Lemire LBR LBR LBR LBR LBR

Place/Finish Lime Rock I4 WB sta. 4217 - 4245 Jessie Wilson Greg Lemire X X X X X X
Mix/Plc/Balance Ramp M 1301 - 1310 Jessie Wilson Greg Lemire

Grade Stab Ramp M 1301 - 1310 Jessie Wilson Greg Lemire 528 X X
Place/Finish Lime Ramp M 1301 - 1310 Jessie Wilson Greg Lemire X X X X X X

Night Mot \ Erosion Deficiency Items Jamie L Greg Lemire X X X X X X X X X X X X X X X

Mowing and Litter Pick Up Billy Worles Greg Lemire X X X
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Ramp M Eyebrow swap N
Curb/Sidewalk JVD Roberto X X X X X

Slip Barrier JVD Roberto X X
Stabilization Jessie Wilson Greg Lemire LBR LBR LBR LBR LBR X X X X

Plc/Fin Limerock Jessie Wilson Greg Lemire X X X X
Asphalt Hubbard Nate X X X

Prestripe McShae Nate X X X
Guardrail ACME Roberto X X X

Temp Signs ACME Roberto X X X X

Signal Poles (9) Conti Rainer X X X X X X X X X X
Signal Heads (10) Conti Rainer X X X X X X X X X X
Street Lights (8) Conti Rainer X X X X X

Wrong Way Detection Conti Rainer X X
Sign Relocates Conti Rainer X X X X

Test Signals Conti Rainer N N N N

Switch Traffic Lane Lemire/Sample N
Switch Traffic Conti Rainer/Barton N
Switch Traffic TCP/ACME/McSHAE Nate/Roberto N

Drainage / Utilities

Install S320A to S-334 Jose Castro C. Greg Lemire
Install S-334 to S-335 18'' pipe Jose Castro C. Greg Lemire

Install S-320 to S-320A Jose Castro C. Greg Lemire X X X
Install S-229 to S-229A Jose Castro C. Greg Lemire X X X
Install S-229A to S-236 Jose Castro C. Greg Lemire X X X

Install S-229 to S-231 Install S-229 to S-231 Jose Castro C. X X X
S-110 Turkey Lake Jose Castro C. Greg Lemire X X X X X X

S-1110A Turkey Lake Jose Castro C. Greg Lemire
S111A Turkey Lake Jose Castro C. Greg Lemire
S-117 Turkey Lake Jose Castro C. Greg Lemire
S-119 Turkey Lake Jose Castro C. Greg Lemire

Install S-518 to S-515 Edward Greg Lemire
Install to S-515 to S-515A Edward Greg Lemire

Install S-515A to S-514 Edward Greg Lemire X X X X
Install S-241 to S-241A 36'' Pipe Edward Greg Lemire X X

Install S-241A to S-241OF 54'' Pipe Edward Greg Lemire X X X X X X
Install S-241A to S-809 48'' Pipe Edward Greg Lemire X X X X X X
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Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Foreman / Sub Supt

Install S-809 to S-811 48'' Pipe Edward Greg Lemire

Install S-811 to S-812 48'' Pipe Jonathan Greg Lemire
Install S-812 to S-808 48'' Pipe Jonathan Greg Lemire X X X
Install S808 to S-325 18'' Pipe Jonathan Greg Lemire X X X
Install S-808 to S-810 42'' Pipe Jonathan Greg Lemire X X X X X X
Install S-810 to S-807 42" Pipe Jonathan Greg Lemire X X X X X x
Install S-807 to S-327 18" Pipe Jonathan Greg Lemire

Install S-319 to S-319OF Jonathan Greg Lemire
Remove existing WM with drainage install Jonathan Greg Lemire X X X X X X X X X X X X X x X X X X

Lay watermain in front of checkers Edward Greg Lemire
Pressure Test Water Main checkers Edward Greg Lemire

Chlorinate Water Main checkers Edward Greg Lemire
Install Line Stops checkers Edward Greg Lemire

Connect to Existing WM checkers Edward Greg Lemire

Structures

demo endbent2 B7 Eusebio Perez Jose Perez
Form Endbent 2 B7 Eusebio Perez Jose Perez x x x x x

Pour North Bent Eusebio Perez Jose Perez P
Pour South Bent Eusebio Perez Jose Perez P

remove temp bracing span 2 Jaime Castillo jose perez
Strip Overhang b1 Jaime Castillo Jose perez

strip bulkhead/keyway b1 Jaime Castillo James
aproach slap 2 B1 Jaime Castillo jose perez

F/G gravity wall ramp m Francisco Jose P
form gravity wall ramp M Francisco Jose P

Pour Gravity Wall Francisco Jose P
Form coping build up W103,W102 Francisco Jose P X X X X X X X X X X

form coping plain under b1 Victor Medina Jose P
B1 Pour Approach slab 1 Victor Medina Jose P x x x x

pylon footer RW1-1 Victor Medina Jose P x x

form moment slab ramp M francisco jose P x x x x
rub and patch Rafael jose P

M.S.E build up W102 Rafael jose P
set precast ramp M gravity wall Rafael Jose P x x x x x x X X X

Subs
Install MSE Wall 6-2 Nate X X X X X

MSE240 Install MSE Wall 103 RWH Crew 2 Nate 
MSE250 Install MSE Wall 102 RWH Crew 2 Nate X X X X X X X X X X

rebar b1 shelby
Shoulder Barrier (WB North) JVD Roberto X X X X X

Shoulder Barrier (WB/Ramp J) JVD Roberto X X X
Shoulder Barrier (WB South) JVD X X X X X X

Half-Wall (RW1-1) JVD Roberto X
Ramp M Curb/Sidewalk JVD X X X X X

Median Barrier Wall I4 WB N Blount Sanford Roberto X X X X X X X X
Median Barrier Wall I4 WB S Blount Sanford X X

SLR Existing Pipe Videos Night APS Rainer

Bridge 750485 Repulice Drive - I-4 EB - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - I-4 EB Toll - Existing Girders Finishing Systems Medani N
Bridge 750485 Repulice Drive - I-4 WB Toll - Existing Girders Finishing Systems Medani N N

Bridge 750485 Repulice Drive - I-4 WB - Existing Girders Finishing Systems Medani N N N N N
Bridge 750485 Repulice Drive - Adventure Way Off Ramp - Existing Girders Finishing Systems Medani N N

Bridge 750485 Repulice Drive - SB Kirkman Rd On Ramp to I-4 WB - Existing Girders Finishing Systems Medani N N
Bridge 750485 Repulice Drive - Universal Roads - Existing Girders Finishing Systems Medani N N

Lighting
 Lighting Maintenance Ramp K and SLR Conti Rainer X X X X X

MSE Wall 6-1 Conduit Conti Rainer
Bridge 6 Traffic Rail Counduit Conti Rainer

Ramp L Lighting Removal Conti Rainer
Ramp M Graivity Wall Conduit & Embedded Boxes Conti Rainer X X X X X

Ramp M Shoulder Wall Conduit & Embedded Boxes Conti Rainer X X X X X
Ramp M Shoulder Lights Conti Rainer X X X X X X



21-Apr 22-Apr 23-Apr 24-Apr 25-Apr 26-Apr 27-Apr 28-Apr 29-Apr 30-Apr 1-May 2-May 3-May 4-May 5-May 6-May 7-May 8-May 9-May 10-May 11-May

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

Sand Lake 3470 Current Week Week 1 Week 2

Activity ID Activity Description Foreman / Sub Supt

I4WB Barrier Wall Lights Conti Rainer
Bridge 6 Underdeck Conduit Conti Rainer X X X

Aesthetic Lighting Conti Rainer
Pylon Embedded Cabinet CIP 1-2 Conti Rainer X X X

ITS
ITS Fiber I-4 WB Sta: 1554 - 1479 Conti/PCS Rainer

ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer
ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Vasi Rainer X X X X X X X X X X
ITS Conduit I-4 WB Sta: 1554 - 1479 Conti/Vasi Rainer

Ramp M Temp Bore Conti/Vasi Rainer X X X X
Ramp M WWDS Conti Rainer X X X X X X

MSE Wall 1-1 and 103 Conduit Conti Rainer X X X X X
Drill Shaft ITS 73.7 WB Sta.306 NC Conti Rainer
Drill Shaft ITS 73.9 WB Sta.5227 Conti Rainer
Drill Shaft ITS 74.2 WB Sta.5240 Conti Rainer
Drill Shaft ITS 74.5 WB Sta.1522 Conti Rainer
Drill Shaft ITS 74.5 EB Sta.1522 Conti Rainer
Drill Shaft ITS 74.3 EB Sta.1510 Conti Rainer

Signals
Ramp M Temp Strain Poles Conti Rainer X X X X X
Ramp M/SLR Signal Head Conti Rainer X X X X X

TLR Mast Arms Drill Shaft Pole 1 Conti Rainer
TLR Mast Arms Drill Shaft Pole 3 Conti Rainer
SLR Mast Arms Drill Shaft Pole 5 Conti Rainer
SLR Mast Arms Drill Shaft Pole 6 Conti Rainer

SPM
Ramp K GMS Conti Rainer X X X X X
Ramp M GMS Conti Rainer X X X X X X
Toll Plaza

Gantry Loop, Data, Power Conduit Conti Rainer X X X X X

Ramp M MOT Shift
Signals and Signage Final Install and Review Conti Rainer N-C

CFU Locate Utilities SL RD. Relocates CFU Rainer
Install J&B SLR CS-206A - S-2000 CFU Rainer

Utilities UTILITY OWNER STA

Pole Relocation: Gravity Wall (1/20 -5/14/25: 64 Days UWS) Duke TLR X X X X
Pole Relocation: Soft Digs and Bores (2) Duke TLR 

Fiber Relocation Crown Castle SLR
Fiber Relocation ATT TLR/7-11

Gas Line Relocation Teco SLR
Sand Lake Officers Scheduled

Place S if police are scheduled & # once total of officers confirmed Nate
Orange County Nate

FHP Nate
Critical Protection Services Nate

Sand Lake Road Closures / Sidewalk
Sand Lake Rd & Ramps

Sand Lake Contra-Flow WB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C
Sand Lake Contra-Flow EB Dennis Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C

Sand Lake Rd EB Single Lane CFU Jamey
Sand Lake Rd WB Single Lane CFU Jamey

Ramp J Full (Wrong Way Detection) Lane Jamey
Ped Opening South Side (4/9/25)

Ramp K opening (4/27/25) X
Ramp M1 Eyebrow opening (5/9/25) X

I-4 WB  (8/01/25)
I-4 EB

I-4 Single Lane Closures EB Finishing Systems Jamey
I-4 Double Lane Closures EB Finishing Systems Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C
I-4 EB Express Lanes Single Finishing Systems Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C

I-4 WB
I-4 Single Lane Closures WB Finishing Systems Jamey

I-4 Double Lane Closures WB Finishing Systems Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C
I-4 WB Express Lanes Single Finishing Systems Jamey N-C N-C N-C N-C N-C N-C N-C N-C N-C

Central Florida PKWY
Full Detour CFP (12:30AM to 5:30AM) Dennis Jamey


