
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

TS-Traffic Shift

T-N - Tentative

N - Night 

D-Pile Delivery
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Roadway

Level Pad/Strapzone 6-2 Kyle Sample Sample X X

Demo Mill Exist. Ramp M Kyle Sample Sample X X X
Ex/Grade Pond 206 Kyle Sample Sample X X X X X X X X X

Ramp K R.O.W. Adjustments Dennis Scott Sample X X X

EW380 Ramp K Embankment Dennis Scott Sample X X X
Ramp K Stone (Temp) Dennis Scott Sample X X

Support Blount Sanford (Ex/Grade/Backfill: I4 WB/Ramp M) Dennis Scott Sample X X X X X

Approach Slab Base Bridge 1/2 (South side) Dennis Scott Sample X X X X

Dewater Pond 206 Dennis Scott Sample X X

Grade for North Sidewalk Dennis Scott Sample X X X
STAB240/STAB260 Grade Stab I4 WB 4217 - 4245 (North) Jessie Wilson Sample X X X

BASE270 Place/Finish Lime Rock I4 WB sta. 4217 - 4245 (North) Jessie Wilson Sample X X X X X X X X X

Mix/Plc/Balance I4 WB 4189 - 4214 (South) Jessie Wilson Sample X X X LBR LBR LBR

Grade Stab Ramp M3 3317 - 3325 Jessie Wilson Sample X X X

Pre & Post work Ramp M Eyebrow swap

Thermo striping McShae N N N

Drainage / Utilities
S-110 Turkey Lake Jose Castro C. Greg Lemire X X X X

S-1110A Turkey Lake Jose Castro C. Greg Lemire X X

S111A Turkey Lake Jose Castro C. Greg Lemire X X X X

S-117 Turkey Lake Jose Castro C. Greg Lemire X X X X X

S-119 Turkey Lake Jose Castro C. Greg Lemire X X X

Install S-810 to S-807 42" Pipe Edward Greg Lemire X X X X X X

Install S-807 tp S-327 Edward Greg Lemire X X X X X X

Install S-518 to S-515 Edward Greg Lemire X X X X X X

Install S808 to S-325 18'' Pipe Jonathan Greg Lemire X X X X X X

Install S-808 to S-810 42'' Pipe Jonathan Greg Lemire X X X X X X

Install S-319 to S-319OF Jonathan Greg Lemire X X X X X

U-OUC300 Remove existing WM with drainage install Jonathan Greg Lemire X X X X X

Structures

Form pylon 1-1 victor medina jose perez x x x x x x x x x x x x x P

AS100 Form approach slab B1 victor medina jose perez x x x x P

Form approach slab B2 victor/Fransico jose perez x x x x x x P

BW220/230 F/G junction/ form junction slab W103/w102 rafael  jose perez x x P P x x x x x x

Form coping build up W103,W102 rafael jose perez x x P x x x x x x x

Form closure W102&W103 rafael jose perez x x x x x x x x x x

Set precast W102 Rafael Jose P x x x x x x x x x x x x

Set precast W103 Rafael Jose P x x x x x x

Subs
Install MSE Wall 6-2 RWH Crew 1 Nate X X X X X X X X X X X X

MSE250 Install MSE Wall 102 RWH Crew 1 Nate X X X

Demo Mill Ramp M Trans Premier Nate X X X

Shoulder Barrier (WB/Ramp J) JVD Roberto X X X X X

Median Barrier Wall I4 WB N Blount Sanford Roberto X X X X X

Median Barrier Wall I4 WB S Blount Sanford Roberto X X X X X

Ramp J Pipe Videos APS Rainer N

Bridge 750485 Repulice Drive - I-4 WB - Existing Girders Finishing Systems Medani N N N N N N N N N

Bridge 750485 Repulice Drive - Adventure Way Off Ramp - Existing Girders Finishing Systems Medani N N N N

Bridge 750485 Repulice Drive - SB Kirkman Rd On Ramp to I-4 WB - Existing Girders Finishing Systems Medani N

Lighting

MSE Wall 102 Conduit and LP Anchor Bolts Conti Rainer X X X X X X X X X X
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Aesthetic Lighting Conti Rainer X

ITS

ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer X X X X X

ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Vasi Rainer X X X X X

ITS Conduit I-4 WB Sta: 1554 - 1479 Conti/Vasi Rainer X X X X X

MSE Wall 1-1 and 103 Conduit Conti Rainer X X

Signals

Ramp M Ped Poles Conti Rainer X X X X X X

SPM

Ramp K GMS Conti Rainer X X X X X

Ramp K Remove Strain Poles Conti Rainer X X X X X

Utilities UTILITY OWNER STA

Fiber Relocation: Splice/Cutoff (Gravity Wall/Widening) ATT TLR X X

Fiber Relocation (Gravity Wall/Widening) Spectrum TLR N N N N

Fiber Relocation (Gravity Wall/Widening) Comcast TLR N N N N

Fiber Relocation (Gravity Wall/Widening) Smart City TLR N N

Fiber Relocation (Gravity Wall/Widening) Verizon TLR

Fiber Relocation (Temp Critical Wall) Comcast SLR X X X X X X X X

Fiber Relocation (SLR Jack & Bore) Summit SLR X X X X X X X

Gas Line Relocation (24" WM) Teco SLR X X X X X

Fiber Relocation (24" WM) Zayo SLR X X X X X

Sand Lake Officers Scheduled
FHP Nate X X X X X X X X X X X X X

Sand Lake Road Closures / Sidewalk

Sand Lake Rd & Ramps
Ramp J Full Closure APS Jamey N-C

Ramp K opening (6/1/25) X

I-4 WB  (8/01/25)

I-4 WB
I-4 Double Lane Closures WB Finishing Systems Jamey N-C N-C N-C N-C
I-4 WB Express Lanes Single Finishing Systems Jamey N-C N-C N-C N-C
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