Activity ID

X - Day Schedule

NC - Night Time Confirmed

N - Night

D-Pile Delivery

Sand Lake 3470

Activity Description

Foreman / Sub
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Level Pad/Strapzone 6-2 Kyle Sample Sample
Demo Mill Exist. Ramp M Kyle Sample Sample
Ex/Grade Pond 206 Kyle Sample Sample
Ramp K R.0.W. Adjustments Dennis Scott Sample
EW380 Ramp K Embankment Dennis Scott Sample
Ramp K Stone (Temp) Dennis Scott Sample
Support Blount Sanford (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample
Approach Slab Base Bridge 1/2 (South side) Dennis Scott Sample
Dewater Pond 206 Dennis Scott Sample X X
Grade for North Sidewalk Dennis Scott Sample
STAB240/STAB260 Grade Stab 14 WB 4217 - 4245 (North) Jessie Wilson Sample X X
BASE270 Place/Finish Lime Rock 14 WB sta. 4217 - 4245 (North) Jessie Wilson Sample
Mix/Plc/Balance 14 WB 4189 - 4214 (South) Jessie Wilson Sample
Grade Stab Ramp M3 3317 - 3325 Jessie Wilson Sample
Pre & Post work Ramp M Eyebrow swap
Thermo striping McShae N N
S-110 Turkey Lake Jose Castro C. Greg Lemire X X
S-1110A Turkey Lake Jose Castro C. Greg Lemire
S111A Turkey Lake Jose Castro C. Greg Lemire
S-117 Turkey Lake Jose Castro C. Greg Lemire
S-119 Turkey Lake Jose Castro C. Greg Lemire
Install S-810 to S-807 42" Pipe Edward Greg Lemire X X
Install S-807 tp S-327 Edward Greg Lemire
Install S-518 to S-515 Edward Greg Lemire
Install S808 to S-325 18" Pipe Jonathan Greg Lemire X X
Install S-808 to S-810 42" Pipe Jonathan Greg Lemire
Install S-319 to S-3190F Jonathan Greg Lemire X X
U-OUC300 Remove existing WM with drainage install Jonathan Greg Lemire X X
Form pylon 1-1 victor medina jose perez X X
AS100 Form approach slab B1 victor medina jose perez
Form approach slab B2 victor/Fransico jose perez
BW220/230 F/G junction/ form junction slab W103/w102 rafael jose perez X X
Form coping build up W103,W102 rafael jose perez X X
Form closure W1028&W103 rafael jose perez
Set precast W102 Rafael Jose P X X
Set precast W103 Rafael Jose P
Install MSE Wall 6-2 RWH Crew 1 Nate
MSE250 Install MSE Wall 102 RWH Crew 1 Nate X X
Demo Mill Ramp M Trans Premier Nate
Shoulder Barrier (WB/Ramp J) JVD Roberto
Median Barrier Wall 14 WB N Blount Sanford Roberto
Median Barrier Wall 14 WB S Blount Sanford Roberto
Ramp J Pipe Videos APS Rainer N
Bridge 750485 Repulice Drive - -4 WB - Existing Girders Finishing Systems Medani N N
Bridge 750485 Repulice Drive - Adventure Way Off Ramp - Existing Girders Finishing Systems Medani
Bridge 750485 Repulice Drive - SB Kirkman Rd On Ramp to I-4 WB - Existing Girders Finishing Systems Medani
Lighting
MSE Wall 102 Conduit and LP Anchor Bolts Conti Rainer X X




Sand Lake 3470

19-May 20-May

Current Week Week 1 Week 2

21-May 22-May 23-May 24-May 25-May 26-May 27-May 28-May 29-May 30-May 31-May 1-Jun 2-Jun  3-Jun  4-Jun  5-Jun  6-Jun  7-Jun  8-Jun

2 2 z < 2 g 5
Activity ID Activity Description Foreman / Sub Supt = = @ = @ @
Aesthetic Lighting Conti Rainer
ITS
ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer
ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Vasi Rainer
ITS Conduit I-4 WB Sta: 1554 - 1479 Conti/Vasi Rainer
MSE Wall 1-1 and 103 Conduit Conti Rainer
Signals
Ramp M Ped Poles Conti Rainer X
SPM
Ramp K GMS Conti Rainer
Ramp K Remove Strain Poles Conti Rainer
Fiber Relocation: Splice/Cutoff (Gravity Wall/Widening) ATT TLR X X
Fiber Relocation (Gravity Wall/Widening) Spectrum TLR
Fiber Relocation (Gravity Wall/Widening) Comcast TLR
Fiber Relocation (Gravity Wall/Widening) Smart City TLR
Fiber Relocation (Gravity Wall/Widening) Verizon TLR
Fiber Relocation (Temp Critical Wall) Comcast SLR X X
Fiber Relocation (SLR Jack & Bore) Summit SLR X X
Gas Line Relocation (24" WM) Teco SLR
Fiber Relocation (24" WM) Zayo SLR
! | | Nae | x | x [ x | x [ x |
Sand Lake Rd & Ramps
Ramp J Full Closure APS Jamey N-C
Ramp K opening (6/1/25)
1-4 WB (8/01/25)
1-4 WB
1-4 Double Lane Closures WB Finishing Systems Jamey N-C N-C
I-4 WB Express Lanes Single Finishing Systems Jamey N-C N-C




