Activity ID

X - Day Schedule

NC - Night Time Confirmed

N - Night

D-Pile Delivery

Sand Lake 3470

Activity Description

Foreman / Sub

Supt

9-Jun 10-Jun 11-Jun 12-Jun 13-Jun 14-Jun 15-Jun 16-Jun 17-Jun 18-Jun 19-Jun 20-Jun 21-Jun 22-Jun 23-Jun 24-Jun 25-Jun 26-Jun 27-Jun 28-Jun 29-Jun
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I
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Week 1

Week 2

Grade for Sod (Ramp M2/Ramp J) Kyle Sample Sample
Ramp M2 Roadway Kyle Sample Sample X X
Ramp K R.0.W. Adjustments Dennis Scott Sample
EW380 Ramp K Embankment Dennis Scott Sample
Support Blount Sanford (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample X X
Support JVD (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample X X
North Sidewalk Dennis Scott Sample X X
Support RWH Wall 6-2 Stephanie Cannon Sample X
Pond 206B Stephanie Cannon Sample
Pond 206 Stephanie Cannon Sample X X
BASE220/270 Place/Finish Lime Rock 14 WB sta. 4217 - 4245 (North) Jessie Wilson Sample X X
Mix/Plc/Balance 14 WB 4189 - 4214 (South) Jessie Wilson Sample LBR | LBR
Grade Stab 14 WB 4189 - 4214 (South) Jessie Wilson Sample
Place/Finish Lime Rock WB 4189 - 4214 (South) Jessie Wilson Sample
Grade Stab Ramp M3/M2 3317 - 3325 Jessie Wilson Sample
S-1110A Turkey Lake Jose Castro C. Greg Lemire X X
S111A Turkey Lake Jose Castro C. Greg Lemire
S-117 Turkey Lake Jose Castro C. Greg Lemire
S-119 Turkey Lake Jose Castro C. Greg Lemire
Install S-810 to S-808 42" Pipe Edward Greg Lemire X X
Install S-808 to S-810 48" Pipe Jonathan Greg Lemire X X
Install S-811 to S-812 48" Pipe Jonathan Greg Lemire
Install S-812 to S-808 48" Pipe Jonathan Greg Lemire
Remove existing WM with drainage install Jonathan Greg Lemire X X
Pothole in front of Checkers Edward Greg Lemire X
Lay watermain in front of checkers Edward Greg Lemire
Pressure Test Water Main checkers Edward Greg Lemire
form pylon 1-1 victor medina jose perez C C
form pylon 1-1 Second pour victor medina jose perez
form approach slab bl victor medina jose perez X X
Pour B-1 APPROACH SLAB
BW220/230 F/G junction/ form junction slab W103/w102 Rafael jose perez X X
BW240/250 Form coping build up W103,W102 Rafael jose perez «
form clouser W102&W103 Rafael jose perez X X
set precast W103 Rafael Jose P X X
Install MSE Wall 6-2 RWH Crew 1 Nate X X
-4 WB Permanent Paving Hubbard Nate
rebar Shelby Gian X X
Shoulder Barrier (WB/Ramp J) JVD Roberto X X
Shoulder Barrier (WB South) JVD Roberto
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Activity ID Activity Description Foreman / Sub
Bridge 2 Traffic Rail JVD
Median Barrier Wall 14 WB N Blount Sanford Roberto X X X
Median Barrier Wall 14 WB S Blount Sanford Roberto
Thermo Paint Markings on SLR McShea Nate N N N
Bridge 750485 Repulice Drive - Universal Roads - Existing Girders Finishing Systems Gian N N N
Bridge 750487 Ramp P Pver Ramp N Finishing Systems Gian N N N
Bridge 750486 Ramp M to Sandlake Finishing Systems Gian N N N
Bridge 5 750979 Deck Repair w Methacrylate BridgeMaster Gian
Lighting
MSE Wall 102 Conduit and LP Anchor Bolts Conti Rainer X X X
Ramp M/14WB LP Anchor Bolts Conti Rainer
MSE Wall 6-2 Conduit Conti Rainer
ITS
ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer
Signals
Ramp M Ped Poles North Side Switch Conti Rainer
14 WB Shift
Relocate Barrier Wall Lights Conti Rainer X X X
Install J&B SLR CS-206A - S-2000 CFU Rainer X X X
Fiber Hold & Guard (SLR Jack & Bore) Century Link SLR/Pond 206
Gas Line Relocation Teco SLR X X X
Fiber Relocation Overhead (Gravity Wall/Widening) Smart City TLR
Fiber Relocation Overhead (Gravity Wall/Widening) Verizon TLR
Fiber Relocation Underground (Gravity Wall/Widening) Zayo TLR
Fiber Relocation Underground (24" Watermain) Zayo SLR
Fiber Relocation Comcast SLR X X X
Place S if police are scheduled & # once total of officers confirmed Nate
FHP Nate X X X
Critical Protection Services Nate X X X
Sand Lake Rd & Ramps
Sand Lake Double Lane WB Dennis Jamey X X X
Sand Lake Double Lane EB Dennis Jamey X X X
Sand Lake Rd WB Single Lane Lane Jamey
Sand Lake Rd EB Single Lane Lane Jamey
Ped Opening South Side (4/9/25)
Ramp K opening (6/1/25)
I-4 WB (8/01/25)
South Kirkman Collector Rd
Single Lane Closure Finishing Systems Jamey X X X
Universal Loop Ramp Finishing Systems Jamey X X X




