
N/P - Night Pour

X - Day Schedule

NC - Night Time Confirmed

TS-Traffic Shift

T-N - Tentative

N - Night 

D-Pile Delivery
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Roadway

Grade for Sod (Ramp M2/Ramp J) Kyle Sample Sample X X X X X X X X X X X X X X X

Ramp M2 Roadway Kyle Sample Sample X X X X X X X X X X X X X X X

Ramp K R.O.W. Adjustments Dennis Scott Sample X X X X X

EW380 Ramp K Embankment Dennis Scott Sample X X X X X

Support Blount Sanford (Ex/Grade/Backfill: I4 WB/Ramp M) Dennis Scott Sample X X X X X X X X X X X X X X X

Support JVD (Ex/Grade/Backfill: I4 WB/Ramp M) Dennis Scott Sample X X X X X X X X X X X X X X X

North Sidewalk Dennis Scott Sample X X X

Support RWH Wall 6-2 Stephanie Cannon Sample X X X X X X X X X

Pond 206B Stephanie Cannon Sample X X X X X X X X X X

Pond 206 Stephanie Cannon Sample X X X
BASE220/270 Place/Finish Lime Rock I4 WB sta. 4217 - 4245 (North) Jessie Wilson Sample X X X X X

Mix/Plc/Balance I4 WB 4189 - 4214 (South) Jessie Wilson Sample LBR LBR LBR LBR

Grade Stab I4 WB 4189 - 4214 (South) Jessie Wilson Sample X X X

Place/Finish Lime Rock WB 4189 - 4214 (South) Jessie Wilson Sample X X X X X X X X X

Grade Stab Ramp M3/M2 3317 - 3325 Jessie Wilson Sample X X X

Drainage / Utilities
S-1110A Turkey Lake Jose Castro C. Greg Lemire X X X X X X

S111A Turkey Lake Jose Castro C. Greg Lemire X X X X

S-117 Turkey Lake Jose Castro C. Greg Lemire X X X X

S-119 Turkey Lake Jose Castro C. Greg Lemire X X X

Install S-810 to S-808 42" Pipe Edward Greg Lemire X X

Install S-808 to S-810 48'' Pipe Jonathan Greg Lemire X X X X X X

Install S-811 to S-812 48'' Pipe Jonathan Greg Lemire X X X X

Install S-812 to S-808 48'' Pipe Jonathan Greg Lemire X X

Remove existing WM with drainage install Jonathan Greg Lemire X X X X X X X X X X X X X X X X X X

Pothole in front of Checkers Edward Greg Lemire X X X X X

Lay watermain in front of checkers Edward Greg Lemire X X X X X X

Pressure Test Water Main checkers Edward Greg Lemire X X X X X X

Structures

form pylon 1-1 victor medina jose perez C C C C C C C C C C C C C

form pylon 1-1 Second pour victor medina jose perez P C C C C C C C

form approach slab b1 victor medina jose perez X X X X

Pour B-1 APPROACH SLAB P

BW220/230 F/G junction/ form junction slab W103/w102 Rafael  jose perez
X X P X P X X X X P X X

BW240/250 Form coping build up W103,W102 Rafael  jose perez
x x x P

form clouser W102&W103 Rafael  jose perez X X X X X X X X X X X X

set precast W103 Rafael Jose P x x x x X X X X X X X X

Subs
Install MSE Wall 6-2 RWH Crew 1 Nate X X X X X X X X X X X X X X X

I-4 WB Permanent Paving Hubbard Nate N N N N N

rebar Shelby Gian x x x x x x x x x x

Shoulder Barrier (WB/Ramp J) JVD Roberto X X X X X X X X X X

Shoulder Barrier (WB South) JVD Roberto X X X X X
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Bridge 2 Traffic Rail JVD Roberto N N

Median Barrier Wall I4 WB N Blount Sanford Roberto X X X X

Median Barrier Wall I4 WB S Blount Sanford Roberto X X X X X X X X X X X

Thermo Paint Markings on SLR McShea Nate N N N N

Bridge 750485 Repulice Drive - Universal Roads - Existing Girders Finishing Systems Gian N N N N N N N N N N N N N N

Bridge 750487 Ramp P Pver Ramp N Finishing Systems Gian N N N N N N N N N

Bridge 750486 Ramp M to Sandlake Finishing Systems Gian N N N N N N N N N

Bridge 5 750979 Deck Repair w Methacrylate BridgeMaster Gian N N

Lighting

MSE Wall 102 Conduit and LP Anchor Bolts Conti Rainer X X X X X

Ramp M/I4WB LP Anchor Bolts Conti Rainer X X X X X

MSE Wall 6-2  Conduit Conti Rainer X X X X X

ITS

ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer X X X X X X X X X X

Signals

Ramp M Ped Poles North Side Switch Conti Rainer X

I4 WB Shift

Relocate Barrier Wall Lights Conti Rainer X X X X X X X X X X

Install J&B SLR CS-206A - S-2000 CFU Rainer X X X X X X X X X X X X X X X

Utilities UTILITY OWNER STA

Fiber Hold & Guard (SLR Jack & Bore) Century Link SLR/Pond 206

Gas Line Relocation Teco SLR X X X X X X X X X X X X X X X

Fiber Relocation Overhead (Gravity Wall/Widening) Smart City TLR X X X X X

Fiber Relocation Overhead (Gravity Wall/Widening) Verizon TLR X X X X X

Fiber Relocation Underground (Gravity Wall/Widening) Zayo TLR 

Fiber Relocation Underground (24" Watermain) Zayo SLR 

Fiber Relocation Comcast SLR X X X X X X X X X X

Sand Lake Officers Scheduled
Place S if police are scheduled & # once total of officers confirmed Nate

FHP Nate X X X X X X X X X X X X X X

Critical Protection Services Nate X X X X

Sand Lake Road Closures / Sidewalk

Sand Lake Rd & Ramps
Sand Lake Double Lane WB Dennis Jamey X X X X

Sand Lake Double Lane EB Dennis Jamey X X X X

Sand Lake Rd WB Single Lane Lane Jamey X X X X X X X X X X

Sand Lake Rd EB Single Lane Lane Jamey X X X X X X X X X X

Ped Opening South Side (4/9/25)

Ramp K opening (6/1/25)

I-4 WB  (8/01/25)

South Kirkman Collector Rd 
Single Lane Closure Finishing Systems Jamey X X X X X X X X X

Universal Loop Ramp Finishing Systems Jamey X X X X X X X X X X X X X X
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