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-4 and Sand Lake Road
Interchange Design-Build
06/11/2025
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Status as of June 9, 2025

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,487 53.7% 04/28/2027
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Current Wesk

Week 1 Wik 2

Gdun 10-Rn 11-lun 12<un 13-khun 14-lun 15-Jun 16-bun 17-Jun 18-lun 19-Jun 20-Jun 21-hun 22-lum 23-Jun 24-hun 25-Jum 26-Jun 27-lun 28-lun
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Supt
I
Grade for Sod [Ramp M2/Ramp I} Kyl= Sarnple Sarmple X A X
Aamp V2 Roadway Kyle Sample Sample X q X
Ramip K R.OUW. Adjustments Dieninis Scott Sample
EW3E0 Ramg K Embankment Dieninis Scott Sample
Support Blount Sanford (B Grade; Badkll: B WE) Ramp W) Deeniniz Scott Sample El X X
Support WD [Exj Grade, Backhil: 13 Wa, Ramg My Dierinis Scott Sample X i X
Niorth Sidewalk Diennis Scott Sample X i
Support BWH Wall 6-2 Stephanie Cannon Sarmple X A
Pond 206E Stephanie Cannon Sample
Pond 206 Stephanie Cannon Sample X q
BASEII T Pimce/Finish Lime Rock 14 WE sta. 4217 - 4245 [Narth] Jezsie Wilson Sample X i X
Wi/ Pl Bslance 14 WB 4189 - 4214 |South) Jessie Wilson Sample LER L6k | LER
Grade St=b 14 W 4189 - 4214 (South]) lessie Wilson Sample
Place Finish Lime Rock WE 4183 - 4214 |South) lessie Wilson Sample
Grade Stab Famp MB/NZ 3317 - 3325 lessie Wilson Sarmple
Drai e
S-111008 Turkcey Lake Jose Castro C. Greg Lemire X ] X X
51114 Turkey Lake Jose Castro C Greg Lemire X b X X
5117 Turkey Lake Jose Castro C Greg Lemine i X X X
5119 Turkey Lake Jose Castro O Greg Lemine i X X
Irestalll S-E10 to 5508 42 Pipe Edhward Greg Lemins X
Irestalll 5-BO8 o S-E10 48" Jonathan Greg Lemnirs X i X X
Irestall 5811 to 5-E12 48" Pipe lonathan Greg Lemire X ] X X
Irestall 5812 to 5-B08 48" Pipe Jonathan Greg Lemire i X
Remowe existing W with dreinage install Jonathan Greg Lemire X i X X X i X X X X X X X X X X
Pothale in front of Checkers Edhward Greg Lemine i X X
Loy wastermain in front of checkers Edward Greg Lemine X b X X X X
Pressure Test Water Main chedcers Edtwmard Greg Lemire X X X X X
Structures
form pylon 1-1 wictor medina jose perez C C C C
form pylon 1-1 Second pour victor medina jos= perez C C c C C
form approach slab bl wictor medina jos= perez X
Pour B-1 APPROACH SLAS
BWZ20,230 F/'G punctiony/ form junction slab W103/wi102 Rafnsl jose perez X ¥ X X X
EWZ40,/250 Form coping build up W103, W102 Rafas] jos= perez
form dlouser W102EW103 Rafasl jos= parez X X i X X
set precast W103 Rafael lose P N X i X X
Subs
Irestall MSE Wall 5-2 RAWH Crew 1 Nate X X X X X i X X i X X X X X
I-4 WB Permanent Paning Hubbard Iat= N N M [ N
rebar Shelby Gisn K b K 5 b K x L
Shoulder Barrier [WB/Ramp J) ND Rioberto X X i X X i
Shoulder Barrier [WB South) ND Rioberto X X i X X




Actvwty Descrpinn

Roberto

Bridge 2 Traffic Rail ND N M
Median Barrier Wall 1'WB N Blount Sanford Roberto X X X X
Median Barrier Wall 14 WE 5 Blount Sanford Roberto X X
Thermo Paint Markings on SLR MicShes st I N M I
Bridge 750485 Repulice Drive - Universal Roads - Existing Girders Finishing Sytems Gian I N M I N N M
Bridge 7557 Ramp P Peer Ramp N Finishing Sytems Gian I N M M N N M
Bridge 750486 Ramp M to Sandlake Finishing Sytems Gian I N M M N N M
Bridge 5 750979 Dedk Repsir w Methaoylste Bridgeiiacter Gimni
MISE Wiall 102 Conduit and LP &nchor Bolts Conti Raimer X X X X
Ramp M/IAWE LP Anchor Bolts Conti Raimer X X
NSE Wiall 6-2 Conduit Conti Rainer
TS
TS Pullboses |-4WE Sta: 1554 - 1479 Conti Raimer X X
Signaols
ARamp M Ped Poles Morth Side Swatdh Conti Raimer X
14 WHB Shif
Relocate Barrier Wall Lights Conti Rasimer X X X X X X
Install JE&:B 5LR 5-2064 - 52000 AU Raimer X X X X X X
LHilities UTILITY OWWHNER STA
Fiber Hold & Guard [5LR Jack & Bore) Century Link SR/ Pond 206
Gas Line Relocation Teoo SLR X X X X X X
Fibeer Relocation Dwerhesd | Gravity Wall/Widening) Smart Oty TLR X X
Fibeer Relocation Dwerhesd | Gravity Wall/Widening) Wernizon TLR
Fiber Relocation Underground [Gravity Wil Widening) Loy TLR
Fiber Relocation Underground (247 Wstermain) Imyo SLR
Fiber Relocation Comcast SLR X X X X X X
Sand Lake Officars Scheduled
Ploce 5 if police are scheduled & F once total of officers confirmed [ate
FHP Mate X X X X X X X
Critical Protection Services [ate X X X X
Sand Lake Rosd Closures | Sdeamlk
Sand Lake Ad & Ramps
Sand Lake Double Lane WE Derinis Jamey X X X X
Sand Lake Double Lane EB Derinis Jamey X X X X
Sand Lsk= Rd WH Single Lane Lane Jamey X X
Sand Lake RBd EB Single Lane Lane Jamey X X
Ped Opening South Side (47925
Ramp K opening |6 1/25]
|4 WE [B/01/25]
South Kirkmon Collector Rd
Single Lane Closure Fimishing Systems Jamey X X X X X X
Universal Loop Ramp Finishing Systems Jamey X X X X X X
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Agenda — Current Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days

: * Thermoplastic striping on Sand e Continue installing MSE walls

Lake Road (Areas 2 and 3)

* Jack and bore (Areas 1 and 3) e Grade for sod (Areas 2 and 3)

 Demolish old ramp (Area 3) * Place lime rock (Areas 2 and 3)

* Bridge form removal * Turkey Lake Road median
(Areas 1, 2, and 3) widening

 |nstall temporary traffic sighals  Utility relocation
(Area 3) « Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 7 days

:  Westbound |-4 paving e Grade for sod (Areas 2 and 3)

 Approach slabs for bridges 1 * Place lime rock (Areas 2 and 3)
and 2 (Areas 2 and 3) e Lighting (Area 2 and 3)

* Jack and bore (Areas 1 and 3) « Embankment work

 Demolish old ramp (Area 3) (Areas 5 and 6)

* Bridge form removal * Turkey Lake Road median
(Areas 1, 2, and 3) widening

* Continue installing MSE walls * Utility relocation
(Areas 2 and 3) « Ongoing mowing and litter pickup

e Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 14 - 21 days

* Approach slabs for bridges 1 e Grade for sod (Areas 2 and 3)
and 2 (Areas 2 and 3) Place lime rock (Areas 2 and 3)
 Jack and bore (Areas 1 and 3) Lighting (Area 2 and 3)

* Demolish old ramp (Area 3) Turkey Lake Road median
* Bridge form removal widening

(Areas 1, 2, and 3) Utility relocation

 Continue installing MSE walls  Ongoing mowing and litter pickup
(Areas 2 and 3)

« Committee’s Comments & Suggestions



Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)

I4B_eyond.com



Agenda — Old Business

THE LILTIMATE A

* Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds
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Safety Diversions

~ Pedestrian traffic will be g
E diverted to the sidewalk on
~ the north side of Sand | B
f Lake Road as soon as T s T ey e

June 12.

Py South Sidewalk

v Closed

I4Beyond.com




Safety Diversions

THE LILTIMATE A&
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* All lanes of westbound I-4 from
Kirkman Road to S.R. 528

e Westbound I-4 exit ramp to
eastbound S.R. 528
e June 11 - 13
10 p.m. - 6 a.m.

CLOSED
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Agenda — New Business

* Next meeting: 06/18/25 3
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