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-4 and Sand Lake Road
Interchange Design-Build
05/28/2025
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Status as of May 27, 2025

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,479  53.01% 04/20/2027
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Grade for Sod JRamp M2/ Ramp 1) Kyle Sampls Sample X X X X
Ramip M2 Roadaay Eyle Sampls Sample X X X X X 3 X X 3
Ramg K R.O.W. Adjustments Deninis Scott Sample X ¥
SWEEl Ramp K Embankment Dennis Scott Sample i
Ramp K Stone [Temp] Cennis Scott Sample
Support Blount Sanford | Ex/Grade/Backtill: 14 WE/Ramp M) Dennis Scott Sample X X X X X X %
Support IVD [Ex/Grade/Backdill: 14 WE/Eamp M) Dennis Seott Sample ¥ X X [ X X [
AS100 Approach Siab Base Bridge 1/2 [South side] Dennis Scott Sample X X
Morth Sidewsl Deeninis Scoth Sample X
Fond Z0EE Stephanis Cannon Sample X X X X X . X x n
Fonf 208 Stephanis Cannon Sample X X %
BASETTD Place,Finish Lime Rock |4 W sta. 4217 - 4245 [Morth) Jagzia Wilzon Sample X X
Mix/Plc/Baiance 14 WE 4153 - 4214 [Scanth) Jeszie Wilzon Sample LBR L3R LER LER LBR
Grade Stab 1 WE 4189 - 4214 [South] Jeszie \Wilson Sample X X 3
iGrade Stab Ramp M3 3317 - 3325 Jeszie Wilson Sample X X X L] -ER LER LER
Therma striping Famp M M hae H ] N H
Drainage [ Wilities
Install 5334 to 5-335 15~ pipe Jueze Castro T Greg Lemine
S111A Turkey Lake Jose Castro £ Greg Lemine X X
5117 Turkey Leke Jize Castro T Freg Lemire
5119 Turkey Leke Jize Castro T Freg Lemire X X
Inestsll 5-207 tp 5-327 Edward Greg Lemmine X X
Imstall 5518 to 5-515 Edward Greg Lemine X X
Inestall 5-30E ko 5810 47 Fipe Jonathan Greg Lemine X X
Strnactures
form pykon 1-1 wictor medi juse perez K E [ C C [= [ C [=
Toam mproach siab bl wictor medi juse perez g ® K E
form sproach sksb b2 u'ﬂ:tﬂ.r!Fmr'ﬂ'u 'Esg perez K A
A 0 TR F/'G juncticn form junction slab W103 /wii2 ratmel jose perex K i K i i x K A X
Foarn coping build up W03 W102 ratael jose perex K i
Poarn Choeser WI0ZEWL02 rafnel jose perex K i K i i X K b L
et precast W02 Rafm=| Joese P X L
W240 sat precast W03 Rafmel Josz P L3 b}
Subs
Inziall MSE ‘Wall &-2 RWH Cresay 1 Hate o X x L X L] X o X
Shoulder Barer [WE/Ramp J] T Robertc ¥ X X [l ¥ X [
Shoulder Barrier [WE South] o Robsrto X x L
Median Barmier Wall 14 WE N Slount Sanfcnd Robsrto X X
Median Bamier Wall 4 'WB 5 Blount Sardond Roberio X X X L X x L
Eridge 750455 Repulice Drive - -4 WE - Existing Girders Finishing Systzms Gian N N
Bridge 750485 Repulice Drive - Adventure Way Off Ramp - Existing Girders Finishing Systems Giam
Eridge TSO4ES Repulice Drive - S8 Kirkmamn Rd On Ramp to -4 WE - Existing Girders Finizhing Systems Giam H M M
Bridge 750485 Repulice Drive - Uniwersal Rosds - Existing Sirders Finishing Sysbz=ms Giam
MSE Wall 102 Conduit and LP Anchor Bolts Comti [T X X
MWE Earrier Wall Lights Comti Fesiner X x X x L
TS
ITS Pullboxes HEWE Sta: 1554 - 1479 Conti Rainer X X
ITS Comduit -4 EB Sta: 1433 - 1330 ComtifVasi Fesiner X X X L X x L




ITS Comdut |-3 WS Sta: 1554 - 1479 Conti"vasi Feminier b4
MISE Wall 1-1 and 103 Conduit Conti Fesiner
Stqrals : :
Ramip M Ped Poles Lot Emaner X
fral)
Ramp K GMS Conti Feminer X
Ramp K Remowe Strain Poles Conti Feminer
Uttalities UTILTY OWHNER STA
Fiber Relocation: Splice) Cutof? |Sravity Wall/ Wideni ATT TLR
Fiber Relocation [Gravity Wl Widening] Spesrtrum TLR N
Fiber Rejocation [Gravity Wl Widening] Comoast TLR
Fiber Relocation [Gravity Wl Widening] Smart City TLR
Fiber Relocation [Gravity Wl Widening] Vierizon TLR
Fitver Relocation [Temp Critical Wall] Comcast SR X
Fiber Relocation [SLR kack & Bore] Summit SR X
Gas Line Eejocaticn |24~ Wai) Tetn SR
Fiber Refocation (24 W) Zayn SR
Sand Lake Road Closures / Sidewalk
Sand Laks Rd & Ramps
Sand Leke Rd WS Single Lane Lane Jumey X
Sand Lake Rd EB Single Lans Lams Jamey X
Ped Dipening Scuth Side [(43/25)
Ramp K opening [6/1/25]
1 W8 (80,25
-3 W8
|- Double Lane Closures WE Finishing Syste ms Jamey X
|~4 W Express Lanes Single Finishing Syste ms Jamey X
SOUth Kirkman CoMector Rd
Single Lane Closure Finishing Syste ms Jamey
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Agenda — Current Project Status

THE LILTIMATE A&

* Past Project Status — FDOT to review past 7 days

:  Demolish old ramp (Area 3) e Continue installing MSE walls
» Jack and bore (Areas 1 and 3) (Areas 2 and 3)
e Bridge form removal * Grade for sod (Areas 2 and 3)
(Areas 1, 2, and 3) * Place lime rock (Areas 2 and 3)
 |Install temporary traffic sighals  Utility relocation
(Area 3) « Ongoing mowing and litter pickup
* Turkey Lake Road median
widening

* Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 7 days

:  Demolish old ramp (Area 3) * Embankment work
* Bridge form removal (Areas 5 and 6)
(Areas 1, 2, and 3) * Turkey Lake Road median
e Continue installing MSE walls widening
(Areas 2 and 3)  Utility relocation
* Grade for sod (Areas 2 and 3) * Ongoing mowing and litter pickup

* Place lime rock (Areas 2 and 3)

e Committee’s Comments & Suggestions



Agenda — Future Project Status

THE LILTIMATE A&

* Future Project Status — FDOT to review next 14 - 21 days

:  Demolish old ramp (Area 3) e Lighting (Area 2 and 3)
 Thermoplastic striping on Sand * Turkey Lake median widening
Lake Road e Utility relocation
* Grade pond (Area 3) « Ongoing mowing and litter pickup

* Bridge form removal
(Areas 1, 2, and 3)

* Continue installing MSE walls
(Areas 2 and 3)

« Committee’s Comments & Suggestions



Agenda — Cleanliness Review

* Cleanliness Review 3
« Committee’s observations over past 7 days :

 Condition Review

 Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)

I4B_eyond.com



Agenda — Old Business

THE LILTIMATE A

* Public Input or Comments 1

« Commitments Update
* Fencing and screening
* Mowing and cleaning
* Clean Team
* Ponds

i | 'V""‘\(\
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» Eastbound I-4 under S.R. 528
 Westbound I-4 to eastbound

S.R. 528

 May 27 (and 28, if necessary)
* June 1 - 2 (and 3, if necessary) '“

10 p.m. - 6 a.m.

Safety Diversions

A

. STARTG
DETOUR

Nilewariin}

7

- DETOUR




Safety Diversions

: e Westbound I-4 from Kirkman Road to L g
1 west of S.R. 528 | ]

e Westbound I-4 exit ramp to
eastbound S.R. 528

 May 29 (May 28 if eastbound work v
ends early) oo | \
* June 4 - 6 (June 3 - 6 if eastbound cm
work ends early) R
*10 p.m. - 6 a.m. \[ﬁ
{

DETOUR/
&

&

&3

START
DETOUR -\

—




Agenda — New Business

* Next meeting: 06/04/25 3

1y -|—'W\‘
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