Activity ID

X - Day Schedule

NC - Night Time Confirmed

N - Night

D-Pile Delivery

Sand Lake 3470

Activity Description

Foreman / Sub

Supt

Current Week Week 1 Week 2

26-May 27-May 28-May 29-May 30-May 31-May 1-Jun 2-Jun 3-Jun  4-Jun  5-Jun  6-Jun  7-Jun  8-Jun 9-Jun 10-Jun 11-Jun 12-Jun 13-Jun 14-Jun 15-Jun

E 2 < S < %
E wv 3 wv 73 w (7}

Grade for Sod (Ramp M2/Ramp J) Kyle Sample Sample X
Ramp M2 Roadway Kyle Sample Sample X X
Ramp K R.0.W. Adjustments Dennis Scott Sample X X
EW380 Ramp K Embankment Dennis Scott Sample X
Ramp K Stone (Temp) Dennis Scott Sample
Support Blount Sanford (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample
Support JVD (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample
AS100 Approach Slab Base Bridge 1/2 (South side) Dennis Scott Sample X X
North Sidewalk Dennis Scott Sample X
Pond 206B Stephanie Cannon Sample X X
Ponf 206 Stephanie Cannon Sample
BASE270 Place/Finish Lime Rock 14 WB sta. 4217 - 4245 (North) Jessie Wilson Sample X X
Mix/Plc/Balance 14 WB 4189 - 4214 (South) Jessie Wilson Sample
Grade Stab 14 WB 4189 - 4214 (South) Jessie Wilson Sample
Grade Stab Ramp M3 3317 - 3325 Jessie Wilson Sample
Thermo striping Ramp M McShae
Install $-334 to $-335 18" pipe Jose Castro C. Greg Lemire
S111A Turkey Lake Jose Castro C. Greg Lemire X X
S-117 Turkey Lake Jose Castro C. Greg Lemire
S-119 Turkey Lake Jose Castro C. Greg Lemire
Install $-807 tp S-327 Edward Greg Lemire X X
Install $-518 to S-515 Edward Greg Lemire
Install S-808 to S-810 42" Pipe Jonathan Greg Lemire X X
form pylon 1-1 victor medina jose perez X X
form aproach slab b1 victor medina jose perez
form aproach slab b2 victor/Fransico jose perez
BW220/BW230 F/G junction/ form junction slab W103/w102 rafael jose perez X
Form coping build up W103,W102 rafael jose perez X
form clouser W102&W103 rafael jose perez X
set precast W102 Rafael Jose P
BW240 set precast W103 Rafael Jose P X X
Install MSE Wall 6-2 RWH Crew 1 Nate X X
Shoulder Barrier (WB/Ramp J) JVD Roberto
Shoulder Barrier (WB South) JVD Roberto
Median Barrier Wall 14 WB N Blount Sanford Roberto
Median Barrier Wall 14 WB S Blount Sanford Roberto
Bridge 750485 Repulice Drive - I-4 WB - Existing Girders Finishing Systems Gian N N
Bridge 750485 Repulice Drive - Adventure Way Off Ramp - Existing Girders Finishing Systems Gian
Bridge 750485 Repulice Drive - SB Kirkman Rd On Ramp to I-4 WB - Existing Girders Finishing Systems Gian
Bridge 750485 Repulice Drive - Universal Roads - Existing Girders Finishing Systems Gian
Lighting
MSE Wall 102 Conduit and LP Anchor Bolts Conti Rainer X X
14WB Barrier Wall Lights Conti Rainer
TS
ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer
ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Vasi Rainer




ITS Conduit I-4 WB Sta: 1554 - 1479 Conti/Vasi Rainer
MSE Wall 1-1 and 103 Conduit Conti Rainer
Signals
Ramp M Ped Poles Conti Rainer
SPM
Ramp K GMS Conti Rainer
Ramp K Remove Strain Poles Conti Rainer
Fiber Relocation: Splice/Cutoff (Gravity Wall/Widening) ATT TLR
Fiber Relocation (Gravity Wall/Widening) Spectrum TLR
Fiber Relocation (Gravity Wall/Widening) Comcast TLR
Fiber Relocation (Gravity Wall/Widening) Smart City TLR
Fiber Relocation (Gravity Wall/Widening) Verizon TLR
Fiber Relocation (Temp Critical Wall) Comcast SLR
Fiber Relocation (SLR Jack & Bore) Summit SLR
Gas Line Relocation (24" WM) Teco SLR
Fiber Relocation (24" WM) Zayo SLR
Sand Lake Rd & Ramps
Sand Lake Rd WB Single Lane Lane Jamey
Sand Lake Rd EB Single Lane Lane Jamey
Ped Opening South Side (4/9/25)
Ramp K opening (6/1/25)
1-4 WB (8/01/25)
1-4 WB
1-4 Double Lane Closures WB Finishing Systems Jamey
-4 WB Express Lanes Single Finishing Systems Jamey
South Kirkman Collector Rd
Single Lane Closure Finishing Systems Jamey




