
I-4 and Sand Lake Road 
Interchange Design-Build

05/28/2025



Status as of May 27, 2025

Days 
Used Total Days

% Days 
Complete Last Contract Day

785 1,479 53.01% 04/20/2027







         2

7

Rosen Inn 
International

4

                              3
5 

                          
6

1
Phillips 

Crossing



Agenda — Current Project Status

• Demolish old ramp (Area 3)

• Jack and bore (Areas 1 and 3)

• Bridge form removal
(Areas 1, 2, and 3)

• Install temporary traffic signals 
(Area 3)

• Turkey Lake Road median 
widening

• Continue installing MSE walls 
(Areas 2 and 3)

• Grade for sod (Areas 2 and 3) 

• Place lime rock (Areas 2 and 3)

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Past Project Status — FDOT to review past 7 days



Agenda — Future Project Status

• Demolish old ramp (Area 3)

• Bridge form removal
(Areas 1, 2, and 3)

• Continue installing MSE walls 
(Areas 2 and 3)

• Grade for sod (Areas 2 and 3) 

• Place lime rock (Areas 2 and 3)

• Embankment work 
(Areas 5 and 6)

• Turkey Lake Road median 
widening

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Future Project Status — FDOT to review next 7 days



Agenda — Future Project Status

• Demolish old ramp (Area 3)

• Thermoplastic striping on Sand 
Lake Road

• Grade pond (Area 3)

• Bridge form removal 
(Areas 1, 2, and 3)

• Continue installing MSE walls 
(Areas 2 and 3)

• Lighting (Area 2 and 3)

• Turkey Lake median widening

• Utility relocation

• Ongoing mowing and litter pickup

• Committee’s Comments & Suggestions

• Future Project Status — FDOT to review next 14 – 21 days



Agenda — Cleanliness Review

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Public Input or Comments

• Commitments Update

• Fencing and screening 

• Mowing and cleaning

• Clean Team

• Ponds



Safety Diversions

• Eastbound I-4 under S.R. 528

• Westbound I-4 to eastbound 
S.R. 528

• May 27 (and 28, if necessary)

• June 1 – 2 (and 3, if necessary)

• 10 p.m. – 6 a.m.



Safety Diversions

• Westbound I-4 from Kirkman Road to 
west of S.R. 528

• Westbound I-4 exit ramp to 
eastbound S.R. 528

• May 29 (May 28 if eastbound work 
ends early)

• June 4 – 6 (June 3 – 6 if eastbound 
work ends early)

• 10 p.m. – 6 a.m.



Agenda — New Business

• Next meeting: 06/04/25
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