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D-Pile Delivery

Sand Lake 3470
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Activity ID Activity Description Foreman / Sub Supt
\
Grade for Sod (Ramp M2/Ramp J) Kyle Sample Sample
Ramp M2 Roadway Kyle Sample Sample
Ramp K R.0.W. Adjustments Dennis Scott Sample
Ramp K Embankment Dennis Scott Sample
Support Blount Sanford (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample X X
Support JVD (Ex/Grade/Backfill: 14 WB/Ramp M) Dennis Scott Sample X X
Approach Slab Base Bridge 1/2 (South side) Dennis Scott Sample X X
North Sidewalk Dennis Scott Sample X X
Support RWH Wall 6-2 Stephanie Cannon Sample X
Pond 206B Stephanie Cannon Sample X X
Pond 206 Stephanie Cannon Sample
Place/Finish Lime Rock 14 WB sta. 4217 - 4245 (North) Jessie Wilson Sample X X
Mix/Plc/Balance 14 WB 4189 - 4214 (South) Jessie Wilson Sample
Grade Stab 14 WB 4189 - 4214 (South) Jessie Wilson Sample
Place/Finish Lime Rock WB 4189 - 4214 (South) Jessie Wilson Sample
Grade Stab Ramp M3 3317 - 3325 Jessie Wilson Sample
Install S-332 & S-3320F Jose Castro C. Greg Lemire X X
S-110 Turkey Lake Jose Castro C. Greg Lemire
S-1110A Turkey Lake Jose Castro C. Greg Lemire
S111A Turkey Lake Jose Castro C. Greg Lemire
S-117 Turkey Lake Jose Castro C. Greg Lemire
Install S-807 to S-327 18" Pipe Edward Greg Lemire X X
Install S-810 to S-808 42" Pipe Edward Greg Lemire
Install S-810 tp S-326 Edward Greg Lemire
Install S-518 to S-515 Edward Greg Lemire
Install S808 to S-325 18" Pipe Jonathan Greg Lemire X X
Install S-808 to S-810 48" Pipe Jonathan Greg Lemire
Install S-811 to S-812 48" Pipe Jonathan Greg Lemire
Install S-812 to S-808 48" Pipe Jonathan Greg Lemire
Remove existing WM with drainage install Jonathan Greg Lemire X X
form pylon 1-1 victor medina jose perez X X
form approach slab b1 victor medina jose perez
form approach slab b2 victor/Fransico jose perez X X
form pylon 1-1 Second pour
F/G junction/ form junction slab W103/w102 Rafael jose perez X
form clouser W102&W103 Rafael jose perez X X
set precast W102 Rafael Jose P X X
set precast W103 Rafael Jose P
Install MSE Wall 6-2 RWH Crew 1 Nate X X
1-4 WB Permanent Paving Hubbard Nate
Shoulder Barrier (WB/Ramp J) JVD Roberto X X
Shoulder Barrier (WB South) JVD Roberto
Median Barrier Wall 14 WB N Blount Sanford Roberto X X
Median Barrier Wall 14 WB S Blount Sanford Roberto
Thermo Paint Markings on SLR McShea Nate
Bridge 750485 Repulice Drive - Adventure Way Off Ramp - Existing Girders Finishing Systems Gian N N
Bridge 750485 Repulice Drive - SB Kirkman Rd On Ramp to I-4 WB - Existing Girders Finishing Systems Gian
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Sand Lake 3470
2-Jun  3-Jun
g
Activity ID Activity Description Foreman / Sub Supt 2
Bridge 750485 Repulice Drive - Universal Roads - Existing Girders Finishing Systems Gian
Lighting
Lighting Maintenance Checkers/Wholefoods Conti Rainer X X
MSE Wall 102 Conduit and LP Anchor Bolts Conti Rainer X X
14WB Barrier Wall Lights Conti Rainer
ITS
ITS Fiber I-4 WB Sta: 1554 - 1479 Conti/PCS Rainer
ITS Pullboxes I-4WB Sta: 1554 - 1479 Conti Rainer
ITS Conduit I-4 EB Sta: 1433 - 1330 Conti/Vasi Rainer
ITS Conduit I-4 WB Sta: 1554 - 1479 Conti/Vasi Rainer
MSE Wall 1-1 and 103 Conduit Conti Rainer
Drill Shaft ITS 73.7 EB Sta.307 Conti Rainer
Drill Shaft ITS 74.2 EB Sta.5241 Conti Rainer
Drill Shaft ITS 74.5 EB Sta.1522 Conti Rainer X
Drill Shaft ITS 74.3 EB Sta.1510 Conti Rainer
Signals
Ramp M Ped Poles Conti Rainer X X
SPM
Ramp K GMS Conti Rainer
Ramp K Remove Strain Poles Conti Rainer
14 WB Shift
Relocate Barrier Wall Lights Conti Rainer
Install J&B SLR CS-206A - S-2000 CFU Rainer X X
Fiber Hold & Guard (SLR Jack & Bore) Century Link SLR/Pond 206
Gas Line Relocation Teco SLR X X
Fiber Relocation Overhead (Gravity Wall/Widening) Spectrum TLR X X
Fiber Relocation Overhead (Gravity Wall/Widening) Comcast TLR X X
Fiber Relocation Overhead (Gravity Wall/Widening) Smart City TLR
Fiber Relocation Overhead (Gravity Wall/Widening) Verizon TLR
Fiber Relocation Underground (Gravity Wall/Widening) Zayo TLR
Fiber Relocation Underground (24" Watermain) Zayo SLR
FHP Nate X X
Critical Protection Services Nate
Sand Lake Rd & Ramps
Sand Lake Double Lane WB Dennis Jamey
Sand Lake Double Lane EB Dennis Jamey
Sand Lake Rd WB Single Lane Lane Jamey X X
Sand Lake Rd EB Single Lane Lane Jamey X X
Ped Opening South Side (4/9/25)
Ramp K opening (6/1/25)
1-4 WB (8/01/25)
-4 WB
I-4 Double Lane Closures WB Finishing Systems Jamey X X
I-4 WB Express Lanes Single Finishing Systems Jamey X X
South Kirkman Collector Rd
Single Lane Closure Finishing Systems Jamey X X

Universal Loop Ramp

Finishing Systems

Jamey




