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Status as of June 20, 2023
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Days % Days
Used| Total Days| Complete| Last Contract Day

1,384 5.71% 01/15/2027
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Sand Lake 3470 Current Week Week 1 Week 2
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F D DT i '!\ll[l ( .?.{ 'QY Condition Review -Committees Dbservations over past 7-Days
— RN

CHAMBER OF COMMERCE [Fencing, Wraps, Barricades, Temp. Signage)

International Drive Resort Area Chamber of Commerce Gateway Enhancements -FDOT updates and Committees feedback.

I-4 f Sand Lake Road Interchange Oversight Committee

standing Agenda * Maria is working on ideas with the |DCoC

Every Wednesday

3:00 p.m. — 4:00 p.m.
MEETING OM

6/21/23 Old Business-

Past Project Status-FDOT to Review past 7-Days
* Continued to Clear and Grub Area & & 7.
+ Began Mulching in Area 1.
* Completed First Phase of Screen Installation in Area 1, 2 & 5
* Continued I-4 median widening.

-Committees Comments & Suggestions
Mew Business-

MNext Meeting 6/28/23

Future Project Status -FDOT to Review next 7-Days TV :
IMonitoring Tropical Storm Impact- Team has a Storm Emergency Plan

= Continued hauling Clearing and Grubbing vegetation debris from Areas
and relocating imto mulching in Area LB &9
Begin C&G vegetation debris Mulching in Area 1. Meeting Adjourned
Continued 1-4 median widening.
Global 5 to install Banners on Sandlake Rd in Area 1 & 2 screen
Begin fencing & screening at Area 1 & 2.

-Committees Comments & Suggestions

Future Major Milestones  -FDOT to Review next 14-21 Days
*  NO WORK luly 1-5 for the July 4 Holiday. Suggest
Cancellation of Meeting on July 5™.

Cleanliness Review -Committees Observations over past 7-Days
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Pond 206A
Wet
Top of berm = 125.5'
Normal Water Level (NWL) = 122°
Bottom Elev = 113'

Pond 206
Wet
Top of berm = 125.5'
Normal Water Level (NWL) = 121.5°
Bottom Elev = 109.5'

Pond 206B
Wet
Top of berm = 131.5
Normal Water Level (NWL) = 121.5
Bottom Elev = 115

Pond 207
Wet
Top of berm = 134.61
Normal Water Level (NWL) = 126.61
Bottom Elev = 122.61
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