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-4 and Sand Lake Road
Interchange Design-Build
07/19/2023



Status as of July 17, 2023
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Days % Days
Used| Total Days| Complete| Last Contract Day

1,384 7.7% 01/15/2027
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Sand Lake 3470 Current Week Week 1 Week 2
Foreman / 17-Jul 18-Jul 19-Jul 20-Jul 21-Jul 22-Jul 23-Jul 24-Jul 25-Jul 26-Jul 27-lul 28-Jul 29-Jul 30-Jul 31-Jul 1-Aug 2-Aug 3-Aug 4-Aug
Activity Description
Clean Existing Fence for Screen Dennis Scott
Remaove Gr
Lay Temp Drainage Dennis Scott X
Set 200" K wall Dennis Scott
Embankment Temp Widening 14 EB median Dennis Soott ® " ® " X X X X X X
Place Temp Base 14 Median Dennis Scott X X X X X
Finish Temp Base 14 Median
Subs
Acme
Silt Fence Clearing Areas 4 & 7 Rogers
Temp Fence at Office Complex All-Rite Fence
Fence Repair on Turkey Lake Rd All-Rite Fence
Mowing and Litter Pick Up Prensrur::‘ower X X X
Trans Premier
Turtle - Temp
Hourly Trucking W Fisher
Lime Rock CFT
APS
Set 200" K wall TCP
Area 1 mulching
Area 8 mulching
Area 9 mulching
Mulching Load out
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 Past Project Status - FDOT to review past 7 days
e Continue mulching in Area 1.
* Hauling mulch from the project.
e Continue I-4 median widening.

 Committee’s Comments
& Suggestions




Agenda — Future Project Status
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* Future Project Status — FDOT to review next 7 days
e Continue I-4 median widening.
 Mowing start date: Friday, July 21.

 Committee’s Comments & Suggestions

Il.l:hyond.com
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 Future Major Milestones: FDOT to review next 14 - 21 days

* No major milestones for this period.

* Cleanliness Review
« Committee’s observations over past 7 days

e Condition Review

« Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)

* Gateway Enhancements
* Maria is working on ideas

Il.thyond.com



Agenda — Old Business
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g « Sweeper Truck Status 1
E * Lane Construction is still looking for a vehicle |

 FDOT/CEI has requested pricing for a rental truck until a permanent
sweeper can be purchased

 Hand sweeping will be performed if truck is unavailable

* Ponds and Fountain Possibilities
* Under designh engineer review
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Agenda — New Business
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+ Next Meeting 7/26/23 1

[ i 12N

IZ.I:BEYOIld.com



	Slide 1: I-4 and Sand Lake Road Interchange Design-Build 
	Slide 2: Status as of July 17, 2023
	Slide 3: Area Map
	Slide 4
	Slide 5: Agenda — Past Project Status
	Slide 6: Agenda — Future Project Status
	Slide 7: Agenda
	Slide 8: Agenda — Old Business
	Slide 9: Agenda — New Business

