
I-4 and Sand Lake Road 
Interchange Design-Build 

08/02/2023



Status as of July 31, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

120 1,384 8.7% 01/15/2027
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Agenda — Past Project Status

• Past Project Status - FDOT to review past 7 days

• Hauling mulch from the project

• I-4 median widening

• Mowing

• Committee’s Comments 
& Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Continue I-4 median widening

• Begin base installation in I-4 median

• Ongoing mowing

• Committee’s Comments & Suggestions



Agenda

• Future Major Milestones: FDOT to review next 14 – 21 days

• No major milestones for this period

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)

• Gateway Enhancements

• Maria is working on ideas



Agenda — Old Business

• Oversight Committee page on I-4 Beyond the Ultimate

• Site is available at I4Beyond.com/I4-SLR-Oversight

• Sweeper Truck Status

• No Update

• Lane Construction is still looking for a vehicle

• FDOT/CEI has requested pricing for a rental truck until a permanent 
sweeper can be purchased

• Hand sweeping will be performed if truck is unavailable

• Ponds and Fountain Possibilities

• Under design engineer review



Agenda — New Business

• Upcoming Holiday: Labor Day

• The Friday, Saturday, and Sunday immediately preceding Labor 
Day: September 1st to September 4th 

• Central Florida Hotel & Lodging Association Presentation

• Wednesday, August 9th, 4:00-4:30 p.m. 

• Next Meeting 8/9/23
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