

Sand Lake 3470					Current Week								Week 1								Week 2							
Activity Description	Foreman / Sub Name	Supt	Start	Duration	Act Finish	11-Sep	12-Sep	13-Sep	14-Sep	15-Sep	16-Sep	17-Sep	18-Sep	19-Sep	20-Sep	21-Sep	22-Sep	23-Sep	24-Sep	25-Sep	26-Sep	27-Sep	28-Sep	29-Sep	30-Sep	1-Oct		
						MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN		
Finish Temp Base I4 Median	Dennis Scott																											
Locate BFO loop ramp																												
Prime Base in Median	Patriot Prime																											
Push Dirt at Loop ramp for detour	Dennis Scott																											
Place Temp Base Temp Ramp M2_1 & M_1A	Dennis Scott												X	X														
Maintain Erosion Control	Billy Worles					X	X	X	X	X			X	X	X	X	X			X	X	X	X	X				
Grade swales median detour	Dennis Scott																											
Mowing and Litter Pick Up	Billy Worles					X	X	X	X	X			X	X	X	X	X			X	X	X	X	X				
Move driveway pond 20SD	Dennis Scott																											
MOT for I4 paving	Dennis Scott					N	N	N	N			N	N	N	N	N												
Remove trees ramp K for Duke	Dennis Scott																											
Temp Drain to T101-5	Dennis Scott																											
Subs																												
	Acme	John																										
	Rogers	Nate																										
	All-Rite Fence																											
	Precision Power																											
	Cuts																											
	Trans Premier																											
	W Fisher																											
	CFT																											
	APS	Nate																										
Pave Temp I4 median	OPC					N	N	N	N			N	N	N	N	N												
Remove Wall I4 median	TCP					N																						
Set wall I4 EB Phase 1 Step 4																												
Set Wall WB Phase 1 Step 4																												
Sod swales I4 median	Unlimited																											
Traffic switch Phase 1 Step 4 Striping	Ogelsby	Nate																										
Survey																												
Notes/Vacation																												
As-built Utilities	Rafael	Vincent																										
LaROW LO	Rafael	Vincent																										
Rafael & Doug																												
Establish Benchmarks																												
Check & Establish Control																												
Vacation, Weekend & Night schedule																												
Greg L																												
Dennis Scott																												
Road Closures																												
Place S if police are scheduled																												
Schedule Orange County		John																										
FHP						S	S	S	S																			
I-4 EB 1 LANE INSIDE																												
Critical Protection		John				S	S	S	S			S	S	S	S	S												