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Status as of September 11, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,387 11.7% 01/18/2027
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Sand Lake 3470 Current Week Week 1 Week 2
. o Foreman [ Start | Duration | Act Finish | 11-5ep 12-5ep 13-5ep 14-5ep 15-5ep 16-5ep 17-5ep 18-5ep 19-5ep 20-5ep 21-5ep 22-5ep 23-Sep 24-5e| 25-5ep 26-Sep 27-5ep 28-Sep 29-Sep
o sname | i | =8| & ||[=]3[§]|=[28]|¢z2|¢z|[z=]:z:/[3]|z ][5 ]|¢z2]:¢
Finizh Temp Base |4 Median Dennis Scott
Locate BFO loop ramp
Prime Bace in Median Patriot Prime
Puzh Dirt at Loop ramp for detowr Dennis Scott
Place Temp Base Temp Ramp M2_1 & M_1A Dennis Scott X .1
Maintain Erosion Contral Billy Warles X X X X X X X X X X X X X X X
Grade swales median detour Dennis Scott
Mowing and Litter Pick Up Billy Warles b3 X X X b X X X X b3 X X X X X
Move driveway pond 2050 Dennis Scott
BOT for |4 paveing Dennis Scott N N N N N N N N
Remowe trees ramp K for Duke Dennis Scott
Temp Drain to T101-5 Dennis Soott
Subs
Aome John
Rogers Nate
All-Rive Fence
Precision Power
Cuts
Trans Premier
W Fizher
CFT
APS Nate
Pave Temp M median oPC N N N M M N M N
Remove Wall 18 median TP N
Set wall M EB Phase 1 Step 4
SetWall WE Phase 1 Step d
Sod swiales M median Unlimited
Traffic switch Phase 1 5tep 4 Striping Ogelshy Nate
Surey
Notes/Vecation
As-built Utifities Fafael Vincent
LaROW LO Rafael Vincent
Rafeel & Doug
Establizh Benchmarks
Chiechk & Establish Control
Vacation, kend & Might schedule
Greg L
Denniz Scott
Road Closures
Place 5 if police are scheduled
Schedule Orange County John
FHP 5 5 5 5
1-4 EB 1 LANE INSIDE
Critical Protection 5 5 5 5 5 5 5 5
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 Past Project Status - FDOT to review
past 7 days
e Continue -4 median widening

* Ongoing mowing — contractor is currently
self-performing the mowing in the
interchange

e Committee’s Comments
& Suggestions




Agenda — Future Project Status

THE LILTIMATE A

* Future Project Status — FDOT to review next 7 days
e Continue I-4 median widening
* Continue base installation in -4 median
* Begin widening of the loop ramp and on-ramp to WB I-4
* Ongoing mowing

 Committee’s Comments & Suggestions

Il.l:hyond.com
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 Future Major Milestones: FDOT to review next 14 - 21 days

* No major milestones for this period

* Cleanliness Review
« Committee’s observations over past 7 days

e Condition Review

* Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary signage)
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Agenda — Old Business
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* Public Input or Comments 1
* None |

« Commitments Update
* Fencing and screening
* Banners
* Mowing and cleaning
 Temporary planting
* Clean Team
 Vacuum sweeper truck
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Agenda — New Business
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» Next Meeting 9/20/23 1
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