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Status as of September 18, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,390 12.2% 01/21/2027
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Sand Lake 3470 Current Week Week 1 Week 2
. . Foreman / 18-5ep 19-5ep 20-5ep 21-5ep 22-5ep 23-5ep 24-5ep 25-5ep 26-5ep 27-5ep 28-5ep 29-5ep 30-5ep -Oct -Oct -Ohct 4-Oct 5-Oct 6-Oct 7-Oct B-Oct
e soome | "% | £ | 2 | 8 [ 2| e | s [ 5[ 8] ][ 2| e[ [ 5] 8]z [2g]|]z]z[3s]|3
Finish Temp Base |4 Median Dennis Scott
Locate BFO loop ramgp
Prime Base in Median Patriot Prime:
Push Dirt at Loop ramp for detour Dennis Scott
Place Temp Base Temp Ramp M2_1 & M_14 Diennis Soott X
Finish Temp Base M2_1 & M_14 lessie Wilson X X
Maintain Erosion Control Billy Worles X X X X X X X X X X X X X X X
‘Grade swales median detour Dennis Scott
Mowing and Litter Pick Up Billy Worles X X X X X X X X X X X X X X X
Move driveway pond 2050 Dennis Soott
MO for 14 paveing Diennis Soott N N N N
Remove trees ramp K for Dulo: Dennis Soott
Temp Drain to TL01-5 Dennis Scott
Subs
BAcme John
Rogers Nate
All-Rite Fence
Precision Power
Cuts
Trans Premier
W Fisher
CFT
APS Hate
Pave Temp M2_1 &M _14 0oPC
Pawve Temp 14 median 0PC N N N N
Remowe Wall 14 median TCP (] (]
Setwall 14 EB Phase 1 Step 4 N
St Wall WE Phase 1 Step 4
Sod swales 14 median Unlimited
Traffic switch Phase 1 Step 4 Striping Ogelsby Nate
Survey
Motes Vacation
As-built Unilities Rafael Vincent
LaR0W LD Rafael Vincent
Rafael & Doug
Establish Benchmarks
Cheeck & Establish Control
Vacation, kend & Night schedule
Greg L
Denmis Scott
Road Closures
Place 5 if police are scheduled
Schedule Orange County John
FHP
I-4 EB 1 LAMNE INSIDE
Critical Protection 5 5 5 5
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 Past Project Status - FDOT to review
past 7 days

* Continue I-4 median widening, removing ?
barrier wall, and paving e

* Ongoing mowing

 Committee’s Comments
& Suggestions




Agenda — Future Project Status

THE LILTIMATE A

* Future Project Status — FDOT to review next 7 days
e Continue I-4 median widening
* Continue base installation in -4 median
e Continue widening of the loop ramp and on-ramp to WB I-4
* Ongoing mowing

 Committee’s Comments & Suggestions

Il.l:hyond.com
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 Future Major Milestones: FDOT to review next 14 - 21 days

* No major milestones for this period

* Cleanliness Review
« Committee’s observations over past 7 days

e Condition Review

* Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary signage)

Il.l:hyond.com



Agenda — Old Business

THE LILTIMATE A

* Public Input or Comments 1
* None |

« Commitments Update
* Fencing and screening
* Banners
* Mowing and cleaning
 Temporary planting
* Clean Team
 Vacuum sweeper truck
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Agenda — New Business
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» Next Meeting 9/27/23 1
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