

Sand Lake 3470			Current Week								Week 1								Week 2							
Activity Description	Foreman / Sub Name	Supt	18-Sep	19-Sep	20-Sep	21-Sep	22-Sep	23-Sep	24-Sep	25-Sep	26-Sep	27-Sep	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct	5-Oct	6-Oct	7-Oct	8-Oct			
			MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN			
Finish Temp Base I4 Median	Dennis Scott																									
Locate BFO loop ramp																										
Prime Base in Median	Patriot Prime																									
Push Dirt at Loop ramp for detour	Dennis Scott																									
Place Temp Base Temp Ramp M2_1 & M_1A	Dennis Scott		X																							
Finish Temp Base M2_1 & M_1A	Jessie Wilson					X	X																			
Maintain Erosion Control	Billy Worles		X	X	X	X	X			X	X	X	X	X			X	X	X	X	X					
Grade swales median detour	Dennis Scott																									
Mowing and Litter Pick Up	Billy Worles		X	X	X	X	X			X	X	X	X	X			X	X	X	X	X					
Move driveway pond 205D	Dennis Scott																									
MOT for I4 paving	Dennis Scott		N	N	N	N																				
Remove trees ramp K for Duke	Dennis Scott																									
Temp Drain to T101-5	Dennis Scott																									
Subs																										
	Acme	John																								
	Rogers	Nate																								
	All-Rite Fence																									
	Precision Power Cuts																									
	Trans Premier																									
	W Fisher																									
	CFT																									
	APS	Nate																								
Pave Temp M2_1 & M_1A	OPC																									
Pave Temp I4 median	OPC		N	N	N	N			N																	
Remove Wall I4 median	TCP		N	N																						
Set wall I4 EB Phase 1 Step 4			N																							
Set Wall WB Phase 1 Step 4																										
Sod swales I4 median	Unlimited																									
Traffic switch Phase 1 Step 4 Striping	Ogelsby	Nate																								
Survey																										
Notes/Vacation																										
As-built Utilities	Rafael	Vincent																								
LaROW LO	Rafael	Vincent																								
Rafael & Doug																										
Establish Benchmarks																										
Check & Establish Control																										
Vacation, Weekend & Night schedule																										
Greg L																										
Dennis Scott																										
Road Closures																										
Place S if police are scheduled																										
Schedule Orange County		John																								
FHP																										
I-4 EB 1 LANE INSIDE																										
Critical Protection			S	S	S	S																				
	John																									