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Finish Temp Base I4 Median Dennis Scott

Locate BFO loop ramp

Prime Base in Median Patriot Prime

Push Dirt at Loop ramp for detour Dennis Scott

Place Temp Base Temp Ramp M2_1 & M_1A Dennis Scott X

Finish Temp Base M2_1 & M_1A Jessie Wilson X X
Maintain Erosion Control Billy Worles X X X X X X X X X X X X X X X

Grade swales median detour Dennis Scott

Mowing and Litter Pick Up Billy Worles X X X X X X X X X X X X X X X

Move driveway pond 205D Dennis Scott 

MOT for I4 paveing Dennis Scott N N N N

Remove trees ramp K for Duke Dennis Scott

Temp Drain to T101-5 Dennis Scott

Subs

Acme John

Rogers Nate

All-Rite Fence

Precision Power 

Cuts

Trans Premier

W Fisher

CFT

APS Nate

Pave Temp M2_1 &M_1A OPC N

Pave Temp I4 median OPC N N N N

Remove Wall I4 median TCP N N
 Set wall I4 EB Phase 1 Step 4 N

Set Wall WB Phase 1 Step 4

Sod swales I4 median Unlimited 

Traffic switch Phase 1 Step 4 Striping Ogelsby Nate

Survey

Notes/Vacation

As-built Utilities Rafael Vincent

LaROW LO Rafael Vincent

Rafael & Doug

Establish Benchmarks

Check & Establish Control

Vacation, Weekend & Night  schedule

Greg L

Dennis Scott

Road Closures

Place S if police are scheduled

Schedule Orange County John

FHP

I-4 EB 1 LANE INSIDE

Critical Protection S S S S

John

Activity Description Supt

Sand Lake 3470 Current Week Week 1 Week 2


