

Sand Lake 3470					Current Week									Week 1							Week 2							
Activity ID	Activity Description	Foreman / Sub Name	Schedule ID	Supt	Start	Duration	Act Finish	30-Oct	31-Oct	1-Nov	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov	16-Nov	17-Nov	18-Nov	19-Nov
								MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN
	Install temp drainage Jamp J	Jose Castro		Greg				X	X																			
	Place Embankment Ramp J Temp widening	Dennis Scott	EW130	Greg										N	N	N	N	N										
	Place temp basse ramp J widening	Dennis Scott	BASE100	Greg																								
	Finish base ramp J widening	Jessie Wilson	BASE100	Greg																								
	Strip grass SW Sandlake	Dennis Scott	EW120	Greg						X																		
	Grade for temp base SW Sand Lake	Dennis Scott	EW120	Greg						X	X																	
	Place base SW Sand Lake	Dennis Scott	BASE110	Greg								X																
	Finish Base SW Sand Lake	Jessie Wilson	BASE110	Greg								X																
	Lay temp draniage TS01-1 to TS01-2	Jose Castro		Greg						X	X	X										X	X					
	Stripe Grass SE Sand Lake temp widening	Jose Castro		Greg											X													
	Excavate for temp base SE Sand Lake	Jose Castro		Greg												X	X							X	X			
	Place temp basse SE Sand Lake	Jose Castro		Greg														X	X									
	Finish temp base SE Sand Lake	Jessie Wilson		Greg																			X					
	Grade SE - SW Quad Middle SL	Dennis Scott		Greg																				N	N			
	Remove curb and excavate median SL	Dennis Scott		Greg										N	N	N	N	N										
	Locate utilites Bridge 1,2,6	Dennis Scott		Greg				X	X	X																		
	Remove shoulder gutter Exist. WB I4	Dennis Scott		Greg																								
	Close Sidewalk North side Sand Lake	Dennis Scott		Greg																								
	Stripe grass NW Quad Sand Lake	Dennis Scott		Greg																								
	Excavate for base NW Quad Sand Lake	Dennis Scott		Greg																								
	Place Base NW Quad Sand Lake	Dennis Scott		Greg																								
	Finish Base NW Quad Sand Lake																											
	Stripe grass NE Quad Sand Lake	Dennis Scott		Greg																								
	Excavate for base NE Quad Sand Lake	Dennis Scott		Greg																								
	Place Base NE Quad Sand Lake	Dennis Scott		Greg																								
																	</											