

[illegible]

	A	B	C	E	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE	AF	AG	AH	AI	AJ
58																									
59																									
60		Form Cap End Bent 1	Eusebio Perez	James																					
61		Rebar End Bent 1	Eusebio Perez	James	X	X	X	X	X			X													
62		Pour B-6 End Bent 1	Eusebio Perez	James										p											
63		Strip B-6 Forms	Eusebio Perez	James											X	X			X						
64		B-1&2 Form end bents	Eusebio Perez	James																X	X	X	X		
65																									
66																									
67		Form Cap End Bent 2	Jose Perez	James	X	X	X	X	X			X													
68		Rebar End Bent 2	Jose Perez	James																					
69		Pour B-6 End Bent 2	Jose Perez	James										p											
70		Set Girders B-6	Jose Perez	James																					
71																									
72		Strip B-6 Forms	Jose Perez	James											X	X			X						
73		B-1&2 Form end bents	Jose Perez	James																X	X	X	X		
74																									
75																									
76		Subs																							
77																									
78		WB Median Sod	Hydro-Grass	Nate																					
79		Sacrificial Mill and Overlay on Sand Lake Rd	OPC	Nate							NC	NC	NC	NC	NC			NC	NC						
80		Pave NW/NE Quad Sand Lake	OPC	Nate															NC	NC					
81		Pave 4' Misc Asphalt EB I4	OPC	Nate																					
82		Prime all of J and SE - SW Quad & Median	Patriot Prime	Nate																					
83		Restripe WB Sand Lake	Ogelsby	Nate																					
84		Relocate 475' of low pro wall to WB	TCP	Nate		N																			
85		Remove Stockpile of J Wall	TCP	Nate																					
86		Place K-Wall WB I-4 1435 -1390	TCP	Nate																					
87		Acme Guard Rail Removal (waiting on contract)	Acme	Nate																					
88																									
89		Set Barrier Wall Ramp A	TCP	Jacob								N	N												
90																									
91		Conti																							
92																									
93		Sand Lake Underdeck Lighting Repair Work	Miguel	John		N	N																		
94		Sand Lake Temp Signal Strain Poles Installation	Miguel	John	X	X	X	X																	
95		Temporary lighting for End Bent #3 and Loop Ramp (Awaiting Triplex)	Miguel	John																					
96		Underbridge Lighting/OH Sign Removal for Sawcutting Operation	Miguel	John		N																			