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1 Sand Lake 3470 Current Week Week 1 Week 2
| 2 | Foreman / 15-Jan 16-Jan 17-Jan 18-Jan 19-Jan 20-Jan 21-Jan 22-Jan 23-Jan 24-Jan 25-Jan 26-Jan 27-Jan 28-Jan 29-Jan 30-Jan 31-Jan 1-Feb 2-Feb 3-Feb 4-Feb
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4 Rdway
5 PTO Greg Lemire
6 MOT Maintenance 14 & Sand Lake Dennis Scott Greg Lemire X X X X X X X X X X X X X X X
7 MOT Nightly Lane Closures Dennis Scott Greg Lemire N N
8
9 Fine Grade for sod NE Quad Sand Lake Kyle Sample Greg Lemire
10 Fine Grade for sod NW Quad Sand Lake Kyle Sample Greg Lemire
11 Erosion Control/Deficiency List Kyle Sample Greg Lemire X X X X X X X X X X X X X X X
12 Degrass & Fill crane area under Ramp J SW Section Kyle Sample Greg Lemire
13 Partial MSE wall demo B-1 Kyle Sample Greg Lemire X X X X
14
15
16 Grade for new GrEB | -4 Jessie Wilson Greg Lemire N
17 Grade for stab Tube Jessie Wilson Greg Lemire N N N X X X X X X X X
18 Cut stab Tube Jessie Wilson Greg Lemire X X
19
20
21 Place Embankment WB 14 1466-1455 Stephanie Cannon Tyler Sample X X X X X
22 Place Embankment to RW104 Level Pad Stephanie Cannon Tyler Sample X X X
23 Excavate/Grade Pond 205D Stephanie Cannon Tyler Sample
24 Excavate/Grade Pond 206 Stephanie Cannon Tyler Sample X X X X X X X X X X
25
26 Remove Guardrail 14 median Ashton K Greg Lemire
27 Load Demo Concrete Ashton K Greg Lemire X X X X X X X
28
29
30 Mowing and Litter Pick Up Billy Worles Greg Lemire SL SL 528 535 535 SL SL 528 535 535 SL SL 528 535 535
31 Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X
32 Drainage
33
34 Prep Force Main Jose C Greg Lemire
35 Stage Force Main Jose C Greg Lemire X X X X X
36 Install Force Main Jose C Greg Lemire X X X X X X X X X X
37 Set Kllyne tank Jose C Greg Lemire
38
39 Structures
40
41 Setup
42 Pile delivery B-1 EB 3 Juan P James
43 Drive B-1EB 3 Juan P James X X X X
44 Service work Juan P James X X X X
45
46 Cut & Remove Existing Bridge Deck 1/2 Juan P James N N N N N
47
48 TTW 1-2 Juan P James
49
50 Walking across Sand Lake JuanP James
51 Cut & Remove Existing Bridge Deck 1/2 Juan P James
52 Setup Juan P James
53 Pile delivery B-2 EB 1 Juan P James
54 Pile delivery B-2 End Bent 1 Juan P James
55 Drive B-2 End Bent 1 Juan P James
56 Drive B-1 End Bent 1 Juan P James
57 TTW 1-1 Juan P James




B C E W X Y Z AA AB AC AD AE AF AG AH Al A

58
59
60 Form Cap End Bent 1 Eusebio Perez James
61 Rebar End Bent 1 Eusebio Perez James X
62 Pour B-6 End Bent 1 Eusebio Perez James _
63 Strip B-6 Forms Eusebio Perez James X X X
64 B-1&2 Form end bents Eusebio Perez James X X X X
65
66
67 Form Cap End Bent 2 Jose Perez James X
68 Rebar End Bent 2 Jose Perez James
69 Pour B-6 End Bent 2 Jose Perez James -
70 Set Girders B-6 Jose Perez James
71
72 Strip B-6 Forms Jose Perez James X X X
73 B-1&2 Form end bents Jose Perez James X X X X
74
75
76 Subs
77
78 WB Median Sod Hydro-Grass Nate
79 Sacrificial Mill and Overlay on Sand Lake Rd oPC Nate NC NC NC NC NC
80 Pave NW/NE Quad Sand Lake oPC Nate NC NC
81 Pave 4' Misc Asphalt EB 14 OPC Nate
82 Prime all of J and SE - SW Quad & Median Patriot Prime Nate
83 Restripe WB Sand Lake Ogelsby Nate
84 Relocate 475' of low pro wall to WB TCP Nate
85 Remove Stockpile of J Wall TCP Nate
86 Place K-Wall WB I-4 1435 -1390 TCP Nate
87 Acme Guard Rail Removal (waiting on contract) Acme Nate
88
89 Set Barrier Wall Ramp A TCP Jacob N N
90
91 Conti
92
93 Sand Lake Underdeck Lighting Repair Work Miguel John
94 Sand Lake Temp Signal Strain Poles Installation Miguel John
95 Temporary lighting for End Bent #3 and Loop Ramp (Awaiting Triplex) Miguel John

Underbridge Lighting/OH Sign Removal for Sawcutting Operation Miguel John

96




