

| Sand Lake 3470 |                                         |                    |              | Current Week |       |       |       |       |       |        | Week 1 |        |        |        |        |        |        | Week 2 |        |        |        |        |        |        |
|----------------|-----------------------------------------|--------------------|--------------|--------------|-------|-------|-------|-------|-------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|
| Activity ID    | Activity Description                    | Foreman / Sub Name | Supt         | 4-Mar        | 5-Mar | 6-Mar | 7-Mar | 8-Mar | 9-Mar | 10-Mar | 11-Mar | 12-Mar | 13-Mar | 14-Mar | 15-Mar | 16-Mar | 17-Mar | 18-Mar | 19-Mar | 20-Mar | 21-Mar | 22-Mar | 23-Mar | 24-Mar |
|                |                                         |                    |              | MON          | TUE   | WED   | THU   | FRI   | SAT   | SUN    | MON    | TUE    | WED    | THU    | FRI    | SAT    | SUN    | MON    | TUE    | WED    | THU    | FRI    | SAT    | SUN    |
|                | Rdway                                   |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | MOT Maintenance I4 & Sand Lake          | Dennis Scott       | Greg Lemire  |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | MOT Nightly Lane Closures               | Dennis Scott       | Greg Lemire  |              |       |       | N     | N     |       | N      | N      | N      | N      | N      |        |        | N      | N      | N      | N      | N      |        |        | N      |
|                | Stripe and place DDI into Configuration | Dennis Scott       | Greg Lemire  |              |       |       |       | N     |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Set Kwall phase 1A Sand Lake 300'       | Dennis Scott       | Greg Lemire  |              |       |       |       | N     |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Stripe and place DDI into Configuration | Jose C             | Greg Lemire  |              |       |       |       |       | X     |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Emb WB                                  |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Cut stab Tube                           | Jessie Wilson      | Greg Lemire  | X            | X     | X     | X     | X     |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Place Limerock Tube                     | Jessie Wilson      | Greg Lemire  |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Finish Limerock Tube                    | Jessie Wilson      | Greg Lemire  |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Demo Mill Loop Ramp                     | Jessie Wilson      | Greg Lemire  |              |       |       |       |       |       |        | X      | X      | X      |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | DDI Prep (MOT, Signage)                 | Kyle Sample        | Tyler Sample | X            | X     | X     | X     | X     |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Demo Mill Loop Ramp                     | Kyle Sample        | Tyler Sample |              |       |       |       |       |       |        |        | X      | X      | X      | X      |        |        |        |        |        |        |        |        |        |
|                | Place Embankment WB I4 4227-4249        | Kyle Sample        | Tyler Sample |              |       |       |       |       |       |        |        |        |        |        |        |        |        | X      | X      | X      | X      | X      |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | DDI Prep (MOT, Signage)                 | Jose Castro C.     | Greg Lemire  | X            | X     | X     | X     | N     |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Remove existing sidewalk S side SL      | Jose Castro C.     | Greg Lemire  |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Stripe and place DDI into Configuration | Stephanie Cannon   | Tyler Sample |              |       |       |       |       | X     |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| EW630          | Place Embankment Ramp M 1322-1307       | Stephanie Cannon   | Tyler Sample |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| EW360          | Excavate/Grade Pond 206                 | Stephanie Cannon   | Tyler Sample |              |       |       |       |       |       |        | X      | X      | X      | X      | X      |        |        | X      | X      | X      | X      | X      |        |        |
|                | Fill/Grade Pond 207                     | Stephanie Cannon   | Tyler Sample |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| DEMO110        | Place Embankment WB/Ramp J 4190-4173    | Stephanie Cannon   | Tyler Sample |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Stripe and place DDI into Configuration | Ashton K           | Greg Lemire  |              |       |       |       | N     |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Erosion Control/Deficiency List         | Ashton K           | Greg Lemire  | X            | X     | X     | X     | X     |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Load Demo Concrete                      | Ashton K           | Greg Lemire  |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | MOT assistance Sac Mill/Overlay         | Ashton K           | Greg Lemire  |              |       |       |       |       |       |        | X      | X      | X      | X      | X      |        |        | X      | X      | X      | X      | X      |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Mowing and Litter Pick Up               | Billy Worles       | Greg Lemire  | SL           | SL    | SL    | SL    | SL    |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Clean Team                              | Billy Worles       | Greg Lemire  | X            | X     | X     | X     | X     |       |        | X      | X      | X      | X      | X      |        |        | X      | X      | X      | X      | X      |        |        |
|                | Drainage                                |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| U-OUC100       | Install Force Main                      | Jose C             | Greg Lemire  | X            | X     | X     | X     | X     |       |        | X      | X      | X      | X      | X      |        |        |        |        |        |        |        |        |        |
| U-OUC100       | Flush And Test Force Main               | Jose C             | Greg Lemire  |              |       |       |       |       |       |        |        |        |        |        |        |        |        | X      | X      | X      | X      | X      |        |        |
| U-OUC100       | Connect Force Main to existing          | Jose C             | Greg Lemire  |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| U-OUC130       | Remove existinnng Force Main            | Jose C             | Greg Lemire  |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Structures                              |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| PILE100        | Drive B-1 End Bent 1                    | Juan P             | James        | X            | X     |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | TTW 1-1                                 | Juan P             | James        |              |       | X     | X     | X     |       |        | X      | X      | X      | X      | X      |        |        |        |        |        |        |        |        |        |
|                | Prep Girder removal existing bridge SL  | Juan P             | James        |              |       |       |       |       |       |        |        |        |        |        |        |        | N      | N      | N      |        |        |        |        |        |
|                | Remove existing girders                 | Juan P             | James        |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        | N      | N      |        |        |        |
|                | Exc B-2 Pier                            | Juan P             | James        |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                | Pile delivery B-2 Pier                  | Juan P             | James        |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
|                |                                         |                    |              |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| OH210          | Set overhangs B-6                       | Jaime Castillo     | James        |              |       |       |       |       |       |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| DECK150        | Side form B-6                           | Jaime Castillo     | James        | X            | X     | X     | X     | X     |       |        | X      | X      | X      |        |        |        |        |        |        |        |        |        |        |        |
| Reinf180       | Rebar B-6                               | Jaime Castillo     | James        |              |       | X     | X     | X     |       |        | X      | X      | X      | X      | X      |        |        | X      | X      | X      | X      | X      |        |        |

[illegible]