



# I-4 and Sand Lake Road Interchange Design-Build


4/17/2024



# Status as of April 15, 2024

Days Used	Total Days	% Days Complete	Last Contract Day
379	1411	26.9%	02/11/2027





Phillips Crossing

Rosen Inn International

482





Sand Lake 3470				Current Week							Week 1								Week 2						
Activity ID	Activity Description	Foreman / Sub Name	Supt	15-Apr	16-Apr	17-Apr	18-Apr	19-Apr	20-Apr	21-Apr	22-Apr	23-Apr	24-Apr	25-Apr	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May	4-May	5-May	
				MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	
	Rdway																								
	MOT Maintenance I4 & Sand Lake	Dennis Scott	Greg Lemire																						
	MOT Nightly Lane Closures	Dennis Scott	Greg Lemire	535	535	535	N			N	N	N	N	N			N	N	N	N				N	
	MOT for Thermo Striping	Dennis Scott	Greg Lemire	N																					
	Crash Attenuator Pads (3) CFP/I4	Dennis Scott	Greg Lemire							N	N	N													
EW630	Excavate/Grade Pond 206	Kyle Sample	Tyler Sample	X				X			X	X	X	X	X			X	X	X	X	X			
	Locate Utilities Pond 206	Kyle Sample	Tyler Sample		X	X	X																		
EXC130	B-1/B-2 Pier sawcut/excavate footers	Jose Castro C.	Greg Lemire		X	X	X																		
CIP100	Install/Mainain Temp Drainage	Jose Castro C.	Greg Lemire					X			X	X	X					X	X	X	X	X			
	Load out concrete rubble	Jose Castro C.	Greg Lemire	X	X			X						X	X										
	Place Embankment WB I4 1438-1454	Stephanie C	Tyler Sample		X	X	X																		
	Place Embankment WB I4 4217-4222	Stephanie C	Tyler Sample	X				X			X	X	X	X	X			X	X	X	X	X			
	Stock Pile Select Fill for RW6-1/1-2	Stephanie C	Tyler Sample																						
	Erosion Control/MOT Deficiency List	Ashton K	Greg Lemire			X	X	X			X	X	X	X	X			X	X	X	X	X			
	Install Office Septic	Ashton K	Greg Lemire			X	X	X			X	X	X												
	MOT support	Ashton K	Greg Lemire	N	N																				
	Mowing and Litter Pick Up	Billy Worles	Greg Lemire																						
	Clean Team	Billy Worles	Greg Lemire	X	X	X	X	X			X	X	X	X	X			X	X	X	X	X			
	Drainage																								
U-OUC100	Install Force Main	Jose C	Greg Lemire	X	X																				
U-OUC100	Flush And Test Force Main	Jose C	Greg Lemire			X	X	X			X	X													
U-OUC100	Connect Force Main to existing	Jose C	Greg Lemire										X	X	X			X	X						
U-OUC130	Remove existing Force Main	Jose C	Greg Lemire																	X	X	X			
	Structures																								
	Pile delivery & Drive B-2 Pier [Delivery Time 2AM]	Juan P	James					4				4			2										
Pile 160	Drive B-2 Pier 2	Juan P	James	x	x																				
	Exc B-1 Pier 1	Juan P	James			x	x	x																	
Pile 160	Drive B-1 Pier 1	Juan P	James								x	x	x	x	x			x	x	x	x	x			
DECK150	Strip Sideforms - Rub & Patch	Jaime Castillo	James	X	X	x	x											X	X	X	X		X		
DECK150	Adjust overhang jacks B1&B2	Jaime Castillo	James								x	x	x	x											
SUB5420	B-2 Pier 2 footing - F,P & S	Eusebio Perez	James	x	x	x	x	x			x	x	x	x	x			x	x	x	x	x			
SUB5420	B-1&2 Form/Pour & Strip Bent 1	Rafeal Pedroza	James	x	p	x	x	x			x	x	x	x	x										
	Subs																								
	36" Jack & Bore	CFU	John															x	x	x	x	x			
	Barrier Wall on I-4 at General Florida PKWY	TCP	Nate								NC	NC													
	Temp Wall TW1-2 and TW1-1	Maylor	Arth	x	x	x	x	x			x	x	x	x	x			x	x	x	x	x			
	Conti																								
	Lighting Repair		John	x	x	x	x	x																	
	Meter Relocation @ Ramp K		John			x	x	x			x	x													
	Temp Lights Ph 1A		John	x	x	x	x	x																	
	Damaged ITS Vault I-4 EB		John			x	x	x			x	x													
	Damaged LP on TLR 3rd PTY Accident		John			x	x	x			x	x													
	Offices Scheduled																								

Sand Lake 3470				Current Week							Week 1							Week 2						
Activity ID	Activity Description	Foreman / Sub Name	Supt	15-Apr MON	16-Apr TUE	17-Apr WED	18-Apr THU	19-Apr FRI	20-Apr SAT	21-Apr SUN	22-Apr MON	23-Apr TUE	24-Apr WED	25-Apr THU	26-Apr FRI	27-Apr SAT	28-Apr SUN	29-Apr MON	30-Apr TUE	1-May WED	2-May THU	3-May FRI	4-May SAT	5-May SUN
	Rdway																							
	Place S if police are scheduled		Nate																					
	Schedule Orange County		Nate																					
	FHP		Nate	NC	NC	NC	NC																	
	Critical Protection Services		Nate																					
	Road Closures / Sidewalk																							
	Sandlake Rd Contra-Flow (Pile Delivery)	Lane	Greg				NC				NC			NC										
	Sandlake Rd Singles Lane Closure	Lane	Dennis	NC	NC	NC				NC		NC	NC											
	Single Lane Closures on I-4	Lane	Greg	NC	NC	NC	NC			NC	NC	NC	NC	NC										
	Ramp M Closure	TOP	Greg																					NC



# Agenda — Past Project Status

- **Past Project Status — FDOT to review past 7 days**
  - Excavate bridge footers (median)
  - Remove overhead jacks (Area 3)
  - Connect force main to existing (Areas 1 and 2)
  - Pile driving
  - Monitoring DDI configuration
  - Ongoing mowing and litter pickup
- **Committee's Comments & Suggestions**





Rosen Inn  
International

482

Phillips  
Crossing







# Agenda — Future Project Status

- **Future Project Status — FDOT to review next 7 days**
  - Excavate and grade pond (Areas 3 and 4)
  - Remove overhead jacks (Area 3)
  - Flush and test force main (Areas 1 and 2)
  - Pile driving (median)
  - Monitoring DDI configuration
  - Ongoing mowing and litter pickup
- **Committee's Comments & Suggestions**





# Agenda — Future Project Status

- **Future Project Status — FDOT to review next 14 – 21 days**
  - Excavate loop ramp (Area 3)
  - Install and maintain temp drainage (Areas 3 and 4)
  - Connect force main to existing (Areas 1 and 2)
  - Pile driving (median)
  - Continue traffic pattern on westbound I-4
  - Bridge and roadway work on outside of westbound I-4
  - Ongoing mowing and litter pickup
- **Committee's Comments & Suggestions**



# Agenda — Cleanliness Review

- **Cleanliness Review**

- Committee's observations over past 7 days

- **Condition Review**

- Recent items of concern include:
  - Area 7 fencing and screening
  - Area 6 litter cleaning
  - Area 1 vegetation cleanup
  - Universal Boulevard signal timing coordination
- Committee's observations over past 7 days  
(fencing, wraps, barricades, temporary signage)





# Agenda — Old Business

- **Public Input or Comments**
  - Presentation to OCCC staff: April 19
- **Commitments Update**
  - Fencing and screening
  - Banners
  - Mowing and cleaning
  - Clean Team
  - Ponds



# Agenda — New Business

- **Next Meeting — 4/24/24**