Sand Lake 3470 Current Week Week 1 Week 2
Foreman / 22-Apr 23-Apr 24-Apr 25-Apr 26-Apr 27-Apr 28-Apr 29-Apr 30-Apr 1-May 2-May 3-May 4-May 5-May 6-May 7-May 8-May 9-May 10-May | 11-May | 12-May
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x o w x
Sub Name g 2 g z & < 2 g 2 : z 3 < 2 g P H 3 & b 2
Rdway
MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N
Crash Attenuator Pads (3) CFP/14 Dennis Scott Greg Lemire N N
EW630 Excavate/Grade Pond 206 Kyle Sample Tyler Sample X X X X X X X
Locate Utilties Pond 206 Kyle Sample Tyler Sample X X X
Crane Pad Bridge 5 Kyle Sample Tyler Sample X X X
Demo Slope Pavement/ Barrier for Pile @ Bridge 7 Kyle Sample Tyler Sample X X X X X
CIP100 Crash Cushion pads CFP Jose Castro C. Greg Lemire N N
Install Office Septic Tanks Jose Castro C. Greg Lemire X X
Erosion Control/MOT Deficiency List Jose Castro C. Greg Lemire X X X X X X X X X
Remove Guardrail CFP Jose Castro C. Greg Lemire X X X X
Place Embankment WB 14 4217-4222 Stephanie C Tyler Sample X X X X X X X X X X X X
Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X
Drainage
U-ouc100 Install Force Main Jose C Greg Lemire
U-ouc100 Flush And Test Force Main Jose C Greg Lemire X X X
U-ouc100 Connect Force Main to existing Jose C Greg Lemire X X
U-ouc130o Remove existinng Force Main Jose C Greg Lemire X X Transfer
Structures
Pile delivery & Drive B-2 Pier (Delivery Time 2AM) JuanP James -:
Pile 160 Drive B-1 Pier 1 Juan P James X X X X X X X
move pile equipmet JuanP James
Setup B-5 Piles JuanP James X X X X X
DECK150 Strip Sideforms - Rub & Patch Jaime Castillo James X X X X
DECK150 Adjust overhang jacks B1&B2 Jaime Castillo James X X X
SUBS420 b-2 columns Jaime Castillo James X X X X X X X X X
SUBS100 B-2 Pier 2 footing - F,P & S Eusebio Perez James X X X X X X
b-1 Pier 2 footer Eusebio Perez James X X X X X
SUBS420 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James X - X X X X X
Subs
36" Jack & Bore (S-241 - S-242) 1466+94 CFU John X X X X X X X
Barrier Wall on I-4 at Ceneral Florida PKWY TCcP Nate NC NC
Barrier Wall on Ramp M TCP Nate NC
Change Order Fence Repair on Turkey Lake rd All-Rite Nate X X X
Temp Wall TW1-2 and TW1-1 Maylor Arth X X X X X X X X X X X
Conti
Meter Relocation @ Ramp K John X X
Damaged ITS Vault I-4 EB John X X
Damaged LP on TLR 3rd PTY Accident (DUKE) John X X
Road Closures / Sidewalk
Sandlake Rd Contra-Flow (Pile Delivery) Lane Greg NC
Sandlake Rd Singles Lane Closure Lane Dennis NC NC N N N N
Single Lane Closures on I-4 Lane Dennis NC NC NC N N N N




NC

Sandlake Rd Contra-Flow (Crane Move) Lane James
Ramp M Closure (Pin Barrier Wall) TCP Greg
Ramp J Closure (Crane Move) Lane James

NC

NC

NC




