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MOT Nightly Lane Closures Dennis Scott Greg Lemire N N N N N N N N N N N N N N N

Crash Attenuator Pads (3) CFP/I4 Dennis Scott Greg Lemire N N

EW630 Excavate/Grade Pond 206 Kyle Sample Tyler Sample X X X X X X X X X X

Locate Utilties Pond 206 Kyle Sample Tyler Sample X X X

Crane Pad Bridge 5 Kyle Sample Tyler Sample X X X

Demo Slope Pavement/ Barrier for Pile @ Bridge 7 Kyle Sample Tyler Sample X X X X X

CIP100 Crash Cushion pads CFP Jose Castro C. Greg Lemire N N

Install Office Septic Tanks Jose Castro C. Greg Lemire X X X X

Erosion Control/MOT Deficiency List Jose Castro C. Greg Lemire X X X X X X X X X X X X

Remove Guardrail CFP Jose Castro C. Greg Lemire X X X X

Place Embankment WB I4 4217-4222 Stephanie C Tyler Sample X X X X X X X X X X X X X X X

Clean Team Billy Worles Greg Lemire X X X X X X X X X X X X X X X

Drainage

U-OUC100 Install Force Main Jose C Greg Lemire

U-OUC100 Flush And Test Force Main Jose C Greg Lemire X X X

U-OUC100 Connect Force Main to existing Jose C Greg Lemire X X X X

U-OUC130 Remove existinng Force Main Jose C Greg Lemire X X X Transfer

Structures

Pile delivery & Drive B-2 Pier (Delivery Time 2AM) Juan P James 4 2

Pile 160 Drive B-1 Pier 1 Juan P James x x x x x x x x x x

move pile equipmet Juan P James x

Setup B-5 Piles Juan P James X X X X X

DECK150 Strip Sideforms - Rub & Patch Jaime Castillo James X X X X X

DECK150 Adjust overhang jacks B1&B2 Jaime Castillo James x x x x

SUBS420 b-2 columns Jaime Castillo James x x x x x x x x x x

SUBS100 B-2 Pier 2 footing - F,P & S Eusebio Perez James x x x x x x x x x x

b-1 Pier 2 footer Eusebio Perez James x x x x x

SUBS420 B-1&2 Form,Pour & Strip Bent 1 Rafeal Pedroza James x x x x x x x x x x

Subs

36" Jack & Bore (S-241 - S-242) 1466+94 CFU John x x x x x x x x

Barrier Wall on I-4 at Ceneral Florida PKWY TCP Nate NC NC

Barrier Wall on Ramp M TCP Nate NC NC

Change Order Fence Repair on Turkey Lake rd All-Rite Nate X X X

Temp Wall TW1-2 and TW1-1 Maylor Arth x x x x x x x x x x x x x x x

Conti

Meter Relocation @ Ramp K John x x

Damaged ITS Vault I-4 EB John x x

Damaged LP on TLR 3rd PTY Accident (DUKE) John x x

Road Closures / Sidewalk

Sandlake Rd Contra-Flow (Pile Delivery) Lane Greg NC NC

Sandlake Rd Singles Lane Closure Lane Dennis NC NC N N N N N

Single Lane Closures on I-4 Lane Dennis NC NC NC NC N N N N N

Activity ID Activity Description Supt

Sand Lake 3470 Current Week Week 1 Week 2



Sandlake Rd Contra-Flow (Crane Move) Lane James NC

Ramp M Closure (Pin Barrier Wall) TCP Greg NC NC

Ramp J Closure (Crane Move) Lane James NC


