-4 and Sand Lake Road
Interchange Design-Build

As of 05/24/2023



Wil  |-4 & Sand Lake Road Final Configuration




Status as of May 24, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,380 3.8% 01/11/2027




Sand Lake 3470 Current Week Week 1 Week 2
Foreman / 22-May | 23-May | 24-May | 25-May | 26-May | 27-May | 28-May | 29-May | 30-May | 31-May 1-lun 2-lun 3-Jun 4-Jun S-lun B-lun 7-lun 8-lun 9-Jun 10-Jun 11-Jun
Activity Description 4t Name E § g E " E E E § g g " E E § E E g " E E
Build and set Sound and Vib mon Equipment
Hoilday | Hoilday | Hoilday | Hoilday
Degrass Temp Widening 14 EB median Dennls Scott
Temp Drainage Dennis Scott X X X X
Embankment Temp Widening 14 EB median Dennis Seott X X X X
Place Temp Base 14 Median Dennis Scott X X X X X
Finlsh Temp Base 14 Medlan
Subs
Place project signs Acme
Silt Fence install Sandlake Rogers X X
Silt Fence on I-4 areound existing boxes Rogers X X X X Hoilday | Hoilday | Hoilday | Hoilday
Temp Fence All-Rite Fence X X X X X
Milling Trans Premier
Temp Milling Turtle - Temp
Hourly Trucking W Fisher
Lirrie Rock CFT
APS Change Order Pipe Cleaning Ramp J APS
Pave Temp Asphalt Median 14
Area 1 Tree cycle
Area 2 Tree cycle
Area3 Tre cycle
Aread Tree cycle X X X X
Area s Tree cytle X X
Area b Tree cycle X X
Area 7 Tree cycle X X X X
Area 8 Tree cycle
Area 9 Tree cycle

Updated 5-22-2023
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Areas 1-7 W

The Design-Build Team has separated
the project into 9 Areas.

To date Clearing & Grubbing has
taken place in Areas 1-5 and 8-9.
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Construction
Areas Map

Area 8

The Design-Build Team has separated
the project into 9 Areas.

To date Clearing & Grubbing has
taken place in Areas 1-5 and 8-9.
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Construction
Areas Map

Area 9
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The Design-Build Team has separated
the project into 9 Areas.

To date Clearing & Grubbing has
taken place in Areas 1-5 and 8-9.




I-4 Median Widening
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Interstate Median
Widening preparing for
bridge construction

Taken Wit
Context Camers3

I-4 Median, Looking 2023-05-18

Loc 1, Sta 1454+50 UP 11:51:38-04:00




Planned activities in Late May:
* Continue Silt fence installation
Clearing & Grubbing-
* Mulching trees in various areas
* Continue C&G in Areas 8 &9
Pot holing existing Utilities
Temp Fence & Screening install
Interstate Median Widening

Il.thyond.com



MOT & Noise Restrictions
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* Lane Closures typically Sunday to Thursday night

e Sand Lake Road - generally one (1) lane 11 pm - 8 am &
two (2) lanes 12 am - 6:30 am

e Ramps -one (1) lane of a multilane ramp 10 pm — 6 am
full ramp closure 10 pm -5 am

* |-4 generally one (1) lane 11:30 pm — 6:30 am
two (2) lanes 12:30 am — 6:00 am

1y -|—'W\‘

* Construction work noise restrictions
10 p.m. and 7 a.m.

* Temp fence & screening planned
with banners providing project
information

IZ.I:B_eYOIld.com



Fence and Screening

Screening placed on the
existing fence near Rosen
Medical Center.

Banners are in production
and are approximately 2
weeks out

This Oak tree in R.O.W. was
saved.




o Cirrare & Litter & Debris crew started this morning until the
CLEAN TEAM is established!
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* Covering Sand Lake Road and
Daryl Carter Parkway construction

e June 21, 2023

 Westgate Lakes Resort & Spa
9500 Turkey Lake Road
Orlando, FL 32819
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