
I-4 and Sand Lake Road 
Interchange Design-Build 

          
    As of 05/24/2023



I-4 & Sand Lake Road Final Configuration



Status as of May 24, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

52 1,380 3.8% 01/11/2027



Updated 5-22-2023
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Areas 1-7

The Design-Build Team has separated 

the project into 9 Areas. 

To date Clearing & Grubbing has 

taken place in Areas 1-5 and 8-9. 
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Area 8

The Design-Build Team has separated 

the project into 9 Areas. 

To date Clearing & Grubbing has 

taken place in Areas 1-5 and 8-9. 
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Area 9

The Design-Build Team has separated 

the project into 9 Areas. 

To date Clearing & Grubbing has 

taken place in Areas 1-5 and 8-9. 



I-4 Median Widening

Interstate Median 

Widening preparing for 

bridge construction



Planned Construction Activities

Planned activities in Late May:
• Continue Silt fence installation 

• Clearing & Grubbing-

• Mulching trees in various areas 

• Continue C&G in Areas 8 &9 

• Pot holing existing Utilities

• Temp Fence & Screening install

• Interstate Median Widening 



MOT & Noise Restrictions

• Lane Closures typically Sunday to Thursday night 

• Sand Lake Road - generally one (1) lane 11 pm - 8 am &
 two (2) lanes 12 am – 6:30 am
• Ramps  - one (1) lane of a multilane ramp 10 pm – 6 am 
 full ramp closure 10 pm – 5 am
• I-4 generally one (1) lane 11:30 pm – 6:30 am

 two (2) lanes 12:30 am – 6:00 am

• Construction work noise restrictions 
10 p.m. and 7 a.m.

• Temp fence & screening planned 
with banners providing project 
information



Fence and Screening

• Screening placed on the 

existing fence near Rosen 

Medical Center. 

• Banners are in production 

and are approximately 2 

weeks out

• This Oak tree in R.O.W. was 

saved.



Litter Concerns Within the Interchange Area

Litter & Debris crew started this morning until the 
CLEAN TEAM is established!



Construction Information Meeting

• Covering Sand Lake Road and 
Daryl Carter Parkway construction

• June 21, 2023

• Westgate Lakes Resort & Spa
9500 Turkey Lake Road 
Orlando, FL 32819
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