-4 and Sand Lake Road
Interchange Design-Build

05/31/2023



Wil  |-4 & Sand Lake Road Final Configuration




Status as of May 30, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,380 4.2% 01/11/2027



Sand Lake 3470

Current Week

Week 2

Week 3

Foreman / 29-May 30-May 31-May 1-Jun 2-lun 3-Jun 4-Jun S-Jun E-Jun 7-Jun 8-lun 9-lun 10-Jun 11-Jun 12-Jun 13-Jun 14-Jun 15-Jun 16-Jun 17-Jun 18-Jun
Activity Description = " ~ - — — = 2 - g = _ - = 4 s o = = = =
Sub Name g 2 E E £ % e 2 P E: E £ = ) g P z E & & -
Build and set Sound and Vib mon Equipment
INSTALL Sound and Vib mon Equipment X X
sandlake Cleanup X X X
Set Up Load scan X
Hoilday
Degrass Temp Widening 14 EB median Dennis Scott
Temp Dralnage Dennis Scott X X X X X
Ermbankment Temp Widening 14 EB median Dennis Scott X X X X X X X
Place Ternp Base |4 Median Dennis Scott X X X X X
Finish Temp Base 14 Median
Subs
Place project sipns Acme
Silt Fence install Sandlake Rogers
Silt Fence on |-4 areound existing boxes Rogers Hoilday
Temp Fence All-Rite Fence X X X X X
Millimg Trans Premier
Temp Milling Turtle - Temp
Hourly Trucking W Fisher
Lime Rock CFT
APS Change Order Pipe Cleaning Ramp J APS
Pave Termp Asphalt Median 13
Area s Tree cycle X X X
Area & Tree cycle X X
Area 7 Tree cycle X X X X
Area 8 Tree cycle
Aread Tree cycle X X X X

Updated 5-29-2023
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