Sand Lake 3470

Current Week

Week 2

Week 3

Foreman / 29-May | 30-May | 31-May 1-Jun 2-Jun 3-Jun 4-Jun 5-Jun 6-Jun 7-Jun 8-Jun 9-Jun 10-Jun 11-Jun 12-Jun 13-Jun 14-Jun 15-Jun 16-Jun 17-Jun 18-Jun
Activity Description ub Name é § g '::_: z 5 § é § g ,==E, 3 = § é § g ?_: E 5 §
Build and set Sound and Vib mon Equipment
iNSTALL Sound and Vib mon Equipment X X
Sandlake Cleanup X X X
Set Up Load scan X
Hoilday
Degrass Temp Widening 14 EB median Dennis Scott
Temp Drainage Dennis Scott X X X X X
Embankment Temp Widening 14 EB median Dennis Scott X X X X X X X
Place Temp Base 14 Median Dennis Scott X X X X X
Finish Temp Base 14 Median
Subs
Place project signs Acme
Silt Fence install Sandlake Rogers
Silt Fence on I-4 areound existing boxes Rogers Hoilday
Temp Fence All-Rite Fence X X X X X
Milling Trans Premier
Temp Milling Turtle - Temp
Hourly Trucking W Fisher
Lime Rock CFT
APS Change Order Pipe Cleaning Ramp J APS
Pave Temp Asphalt Median 14
Area 5 Tree cycle X X X
Area 6 Tree cycle X X
Area7 Tree cycle X X X X
Area 8 Tree cycle
Area 9 Tree cycle X X X X




