
I-4 and Sand Lake Road 
Interchange Design-Build 

          
    05/31/2023



I-4 & Sand Lake Road Final Configuration



Status as of May 30, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

58 1,380 4.2% 01/11/2027



Updated 5-29-2023
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