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Build and set Sound and Vib mon Equipment

iNSTALL Sound and Vib mon Equipment X X
Sandlake Cleanup X X X
Set Up Load scan X

Hoilday
Degrass Temp Widening I4 EB median Dennis Scott

Temp Drainage Dennis Scott X X X X X
Embankment Temp Widening I4 EB median Dennis Scott X X X X X X X

Place Temp Base I4 Median Dennis Scott X X X X X
Finish Temp Base I4 Median 

Subs

Place project signs Acme

 Silt Fence install Sandlake Rogers

Silt Fence on I-4 areound existing boxes Rogers Hoilday
Temp Fence All-Rite Fence X X X X X

Milling Trans Premier

Temp Milling Turtle - Temp

Hourly Trucking W Fisher

Lime Rock CFT

APS Change Order Pipe Cleaning Ramp J APS

Pave Temp Asphalt Median I4 

Area 5 Tree cycle X X X
Area 6 Tree cycle X X
Area 7 Tree cycle X X X X
Area 8 Tree cycle

Area 9 Tree cycle X X X X

Week 2 Week 3

Activity Description

Sand Lake 3470 Current Week


