Sand Lake 3470

Current Week

Week 1

Week 2

Foreman / 12-Jun 13-Jun 14-Jun 15-Jun 16-Jun 17-Jun 18-Jun 19-Jun 20-Jun 21-Jun 22-jun 23-Jun 24-Jun 25-Jun 26-Jun 27-Jun 28-Jun 29-Jun 30-Jun 1-Jul 2-Jul
Activity Description ub Name é § g '::_: z 5 § é § g ,==E, 3 = § é E g ?_: E 5 §
Clean Existing Fence for Screen Dennis Scott X X
Stage Pipe X
Remove asphalt chucks X
Lay Temp Drainage X X X X
Sample New Pit X
Millings from Wekiva for Water X X
Embankment setup X
Embankment Temp Widening 14 EB median Dennis Scott X X X X X X X X
Place Temp Base 14 Median Dennis Scott
Finish Temp Base 14 Median
Subs
Place project signs Acme
Silt Fence install Sandlake Rogers
Silt Fence on I-4 areound existing boxes Rogers
Temp Fence Future Ramp J All-Rite Fence X
Temp Fence at Office Complex All-Rite Fence X X X X
Perm Fence Repair on Turkey Lake Rd All-Rite Fence
Milling Trans Premier
Temp Milling Turtle - Temp
Hourly Trucking W Fisher
Lime Rock CFT
APS Change Order Pipe Cleaning Ramp J APS
Pave Temp Asphalt Median 14
Area5 Tree cycle
Area 6 Tree cycle
Area7 Tree cycle X X X X
Area 8 Tree cycle
Area 9 Tree cycle
Survey
Notes/Vacation
As-built Utilities Rafael
LaROW LO Rafael

Rafael & Doug

Establish Benchmarks

Check & Establish Control




