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Clean Existing Fence for Screen Dennis Scott X X
Stage Pipe X

Remove asphalt chucks X
Lay Temp Drainage X X X X

Sample New Pit X
Millings from Wekiva for Water X X

Embankment setup x
Embankment Temp Widening I4 EB median Dennis Scott X X X X X X X X

Place Temp Base I4 Median Dennis Scott

Finish Temp Base I4 Median 

Subs

Place project signs Acme

 Silt Fence install Sandlake Rogers

Silt Fence on I-4 areound existing boxes Rogers

Temp Fence Future Ramp J All-Rite Fence X
Temp Fence at Office Complex All-Rite Fence X X X X

Perm Fence Repair on Turkey Lake Rd All-Rite Fence

Milling Trans Premier   
Temp Milling Turtle - Temp

Hourly Trucking W Fisher

Lime Rock CFT

APS Change Order Pipe Cleaning Ramp J APS

Pave Temp Asphalt Median I4 

Area 5 Tree cycle

Area 6 Tree cycle

Area 7 Tree cycle X X X X
Area 8 Tree cycle

Area 9 Tree cycle

Survey

Notes/Vacation

As-built Utilities Rafael

LaROW LO Rafael

Rafael & Doug

Establish Benchmarks

Check & Establish Control

Activity Description

Sand Lake 3470 Current Week Week 1 Week 2


