
I-4 and Sand Lake Road 
Interchange Design-Build 

          
    06/14/2023



I-4 & Sand Lake Road Final Configuration



Status as of June 12, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

71 1,384 5.13% 01/15/2027



Updated 6-12-2023
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