-4 and Sand Lake Road
Interchange Design-Build
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Wil  |-4 & Sand Lake Road Final Configuration




Status as of June 12, 2023

THE LILTIMATE A

Days % Days
Used| Total Days| Complete| Last Contract Day

1,384 5.13% 01/15/2027




Sand Lake 3470

Current Week

Week 1

Week 2

Foreman / 12-Jun 13-Jun 14-Jun 15-Jun 16-Jun 17-Jun 18-Jun 19-Jun 20-Jun 21-Jun 22-Jun 23-Jun 24-Jun 25-Jun 26-lun 27-lun 28-lun 29-lun 30-Jun 1-lul 2-Jul
Activity Description
v soeme | 8| s |8 | 2| e | 5| s | g e | 2| s | | & | ¢e|z]:][3s5]:s
Clean Existing Fence for Screen Dennis Scott .4 .4
Stage Pipe X
Remove asphalt chucks X
Lay Temp Drainage X X X X
sample Mew Fit X
Millings from wekiva for water X X
Embankment setup W
Embankment Temp Widening 14 EE median Dennis Scott X X X X X X X X
Place Temp Base 14 Median Dennis Scott
Finish Temp Base 14 Median
Subs
Place project signs Acme
silt Fence install sandlake RoOgers
silt Fence on 1-4 areound existing boxes Rogers
Temp Fence Future Ramp J All-rite Fence X
Temp Fence at Office Complex all-Rite Fence X X » X
Parm Fence Repair on Turkey Lake Rd All-Rite Fence
milling Trans Premier
Temp Milling Turtle - Temp
Hourly Trucking W Fisher
Lime Rock CFT
APS5 Change Order Pipe Cleaning Ramp J APS
Pave Temp Asphalt Median 13
area’s Tree cycle
area & Tree cycle
Area? Tree cycle X X X X
area g Tree cycle
Area s Tree cycle
Survey
Notes/vacation
As-built Utilities Rafael
LaROW LD Rafael
Rafael & Doug

Establish Benchmarks

check & Establish Control

Updated 6-12-2023
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DIRECTION 28:45045°N
08 1 8 47357 W

ALVIAYS USE
DEWALKS &
(ROSSWALKS




Altitude: 131ﬂ(+ 8L

Datum IWGS-84
ZImuth/Bearmg 1544 SZbE
levation Angle ~-04 6
orizon ‘Angle: 02~ e ¥
foom:+1.0X

“J

ROSen







DIRECTION 28.44730°N ACCURACY 15 m
286 deg(T) _ . 081.47506°W DATUM WGS84

»

Taken With

Context Camera

2023-06-05
12:52:16-04:00




Date & TimEMIRURTn G8R2023FHO 82 NED T
Position FH028XSOIIES FESUSIT™, 755088280 . 3ft)
Altitude: T3 TAYESUNIft) '
Datum: WGS-84 | = e ——
Azimuth/Bearing: 135° S45E 2400mils True (=10°)
levation Angle: -02.2°
orizon Angle: +00.4
foom: 4.0X

Area 2 Fence Installation
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