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Clean Existing Fence for Screen Dennis Scott

Lay Temp Drainage X X X X
Sample New Pit

Millings from Wekiva for Water

Embankment setup X X

Embankment Temp Widening I4 EB median
Dennis Scott X X X X X X X

Site 

Closed

Site 

Closed

Site 

Closed
X X

Place Temp Base I4 Median Dennis Scott

Finish Temp Base I4 Median 

Subs

Acme

Rogers

Temp Fence at Office Complex All-Rite Fence X X X X

All-Rite Fence

Trans Premier    

Turtle - Temp

Hourly Trucking W Fisher

Lime Rock CFT

APS

Area 1 mulching X X X X X
Area 8 mulching X X
Area 9 mulching X X

Activity Description
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