
I-4 and Sand Lake Road 
Interchange Design-Build 

06/28/2023



Status as of June 26, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

85 1,384 6.1% 01/15/2027
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Agenda – Past Project Status

• Past Project Status - FDOT to Review past 7 days

• Continued to mulch in Area 1

• Continued I-4 median widening

• Global-5 installed banners on Sand Lake Road on Area 1 & 2 
fences



Agenda — Past Project Status

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Continue hauling vegetation debris from areas and relocating 
into mulching in Area 1, 8 & 9

• Begin vegetation debris mulching in Area 8 & 9

• Continue I-4 median widening

• Committee’s Comments & Suggestions



Agenda

• Future Major Milestones: FDOT to review next 14 – 21 days

• NO WORK July 1-5 for the July 4th Holiday

• Meeting on July 5th canceled

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)



Agenda — Old Business

• Update for Oversight Committee page on I-4 Beyond the Ultimate 

• Global-5 is prepared to share the web page with the Committee

• Sweeper Truck Status

• Lane Construction is still looking for a vehicle

• FDOT/CEI has requested pricing for a rental truck until a permanent 
sweeper can be purchased

• Hand sweeping will be performed if truck is unavailable

• Ponds and Fountain Possibilities

• Under Design Engineer review



Agenda — New Business

• Next Meeting 7/12/23

• Gateway Enhancements — Orange County
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