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Clean Existing Fence for Screen Dennis Scott

Lay Temp Drainage X X x x x
Sample New Pit

Millings from Wekiva for Water

Embankment setup

Embankment Temp Widening I4 EB median
Dennis Scott X X X X X

Site 

Closed

Site 

Closed

Site 

Closed
X X X X X X X

Place Temp Base I4 Median Dennis Scott

Finish Temp Base I4 Median 

Subs

Acme

Silt Fence Clearing Areas 4 & 7 Rogers X X X
Temp Fence at Office Complex All-Rite Fence

All-Rite Fence

Trans Premier    

Turtle - Temp

Hourly Trucking W Fisher

Lime Rock CFT

APS

Area 1 mulching X
Area 8 mulching X X
Area 9 mulching X X

Survey

Notes/Vacation Holiday Vince
As-built Utilities Rafael

LaROW LO Rafael

Rafael & Doug

Establish Benchmarks

Check & Establish Control

Vacation, Weekend & Night  schedule

Activity Description

Sand Lake 3470 Current Week Week 1 Week 2


