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Status as of June 26, 2023
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Days % Days
Used| Total Days| Complete| Last Contract Day

1,384 6.1% 01/15/2027
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Sand Lake 3470 Current Week Week 1 Week 2
Foreman J/ 26-Jun 27-lun 28-Jun 29-Jun 30-Jun 1-Jul 2-Jul 3-Jul 4-Jul S-lul 6-lul 7-lul 8-lul 9-Jul 10-Jul 11-Jul 12-Jul 13-Jul 14-Jul 15-Jul 16-lul
Activity Description = - =
w a = = = = w a8 =] = = z z [ a =1 = = =
SubMemo | 3 8 s E : 3 3 2 z = ? E 3 3 E 2 s E : 3 3
Clean Existing Fence for Screen Dennis Scott
Lay Temp Drainage X X X X X
Sample New Pit
Millings frorm Wekiva for Water
Embankment setup
Site Site Site
Dennis Scott X X X X X X X X X X X X
Embankment Temg Widening 14 EB median Closed Closed Closed
Place Ternp Base 14 Median Deninils Scott
Finish Temp Base 14 Median
Subs
Acme
Silt Fence Clearing Areas 4 & 7 Rogers X X X
Ternp Fence at Office Complex All-Rite Fence
All-Rite Fence
Trans Premier
Turtle - Temp
Hourly Trucking W Fisher
Lirme Rock CFT
APS
#rea 1 mulching X
Area B mulching X X
Area 9 mulching X X
Survey
Notes/Vacation Holiday Vince
As-built Utilities Rafael
LaROW LO Rafael

Rafael & Doug

Establish Benchmarks

Check & Establish Control

Vacation, Weekend & Night schedule




Agenda - Past Project Status
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» Past Project Status - FDOT to Review past 7 days 1
* Continued to mulch in Area 1 '
e Continued I-4 median widening

 Global-5 installed banners on Sand Lake Road on Area 1 & 2
fences
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Agenda — Past Project Status
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« Committee’s Comments & Suggestions ]
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Agenda — Future Project Status

THE LILTIMATE A

* Future Project Status — FDOT to review next 7 days

e Continue hauling vegetation debris from areas and relocating
into mulching in Area 1, 8 & 9

* Begin vegetation debris mulching in Area 8 & 9
e Continue I-4 median widening

 Committee’s Comments & Suggestions

Il.l:hyond.com



THE LILTIMATE A

 Future Major Milestones: FDOT to review next 14 - 21 days
 NO WORK July 1-5 for the July 4t Holiday
* Meeting on July 5" canceled

* Cleanliness Review
« Committee’s observations over past 7 days

* Condition Review

« Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary sighage)
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Agenda — Old Business

THE LILTIMATE A

e Update for Oversight Committee page on I-4 Beyond the Ultimate
e Global-5 is prepared to share the web page with the Committee

 Sweeper Truck Status
* Lane Construction is still looking for a vehicle

 FDOT/CEI has requested pricing for a rental truck until a permanent
sweeper can be purchased

 Hand sweeping will be performed if truck is unavailable

 Ponds and Fountain Possibilities
* Under Design Engineer review

Il.l:hyond.com



Agenda — New Business
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» Next Meeting 7/12/23
* Gateway Enhancements — Orange County
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