
Foreman / 10-Jul 11-Jul 12-Jul 13-Jul 14-Jul 15-Jul 16-Jul 17-Jul 18-Jul 19-Jul 20-Jul 21-Jul 22-Jul 23-Jul 24-Jul 25-Jul 26-Jul 27-Jul 28-Jul 29-Jul 30-Jul

Sub Name

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

M
O

N

TU
E

W
ED

TH
U

FR
I

SA
T

SU
N

Clean Existing Fence for Screen Dennis Scott

Lay Temp Drainage X X
Sample New Pit

Grade Millings For Employee Parking Area

Millings from Wekiva for Water

Embankment setup

Embankment Temp Widening I4 EB median Dennis Scott X X X X X x x x x x X X X X X
Place Temp Base I4 Median Dennis Scott

Finish Temp Base I4 Median 

Subs

Acme

Silt Fence Clearing Areas 4 & 7 Rogers

Temp Fence at Office Complex All-Rite Fence

Fence Repair on Turkey Lake Rd All-Rite Fence

Trans Premier    

Turtle - Temp

Hourly Trucking W Fisher

Lime Rock CFT

APS

Area 1 mulching 

Area 8 mulching 

Area 9 mulching 

Mulching Load out X X X X X

Survey

Notes/Vacation Vince Vince
As-built Utilities Rafael

LaROW LO Rafael

Rafael & Doug

Establish Benchmarks

Check & Establish Control

Current Week Week 1 Week 2

Activity Description

Sand Lake 3470


