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Status as of July 10, 2023
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Days % Days
Used| Total Days| Complete| Last Contract Day

1,384 7.2% 01/15/2027
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Sand Lake 3470 Current Week Week 1 Week 2
Foreman / 10-Jul 11-Jul 12-Jul 13-Jul 14-Jul 15-Jul 16-Jul 17-Jul 18-Jul 19-Jul 20-Jul 21-Jul 22-Jul 23-Jul 24-Jul 25-Jul 26-Jul 27-Jul 28-Jul 29-Jul 30-Jul
Activity Description
o & Sub Name é 5 g ?_ E E ; E E g ,’:_: E E ; é 5 g ?— g E ;
Clean Existing Fence for Screen Dennis Scott
Lay Termp Drainage X
Sample New Pit
Grade Millings For Employee Parking Area
Millings frorm Wekiva for Water
Embankment setup
Embankment Temp Widening 14 EB median Dennis Scott x® x® x» x» o o o K K K x» x® x® x x
Place Temp Base |4 Median Dennis Scott
Finish Termp Base 14 Median
Subs
Acme
Silt Fence Clearing Areas 4 & 7 Rogers
Termp Fence at Office Complex All-Rite Fence
Fence Repair on Turkey Lake Rd All-Rite Fence
Trans Premier
Turtle - Temp
Hourly Trucking W Fisher
Lime Rock CFT
APS
Area 1 mulching
Area E mulching
Area 9 mulching
Mulching Load out X X X X X
Survey
Notes/Vacation Vince Vince
As-built Utilities Rafael
LaROW LO Rafael

Rafael & Doug

Establish Benchmarks

Check & Establish Control




Agenda - Past Project Status
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 Past Project Status - FDOT to review past 7 days

e Continue hauling vegetation debris from Areas and relocatlng
into mulching in Area 1. ., \

* Hauling of mulch from the project.
e Continued I-4 median widening.

* Committee’s Comments & Suggestlons

Iéhyond .com 3



Agenda — Future Project Status
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* Future Project Status — FDOT to review next 7 days
e Continue I-4 median widening
* Mowing

 Committee’s Comments & Suggestions

Il.l:hyond.com
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 Future Major Milestones: FDOT to review next 14 - 21 days

* Cleanliness Review
« Committee’s observations over past 7 days

e Condition Review

« Committee’s observations over past 7 days
(fencing, wraps, barricades, temporary signage)

* Gateway Enhancements
 Maria is working on ideas

Il.thyond.com



Agenda — Old Business
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* Oversight Committee page on |-4 Beyond the Ultimate
]  Site is available at 14Beyond.com/14-SLR-Oversight

 Sweeper Truck Status
* Lane Construction is still looking for a vehicle

 FDOT/CEI has requested pricing for a rental truck until a permanent
sweeper can be purchased

 Hand sweeping will be performed if truck is unavailable

 Ponds and Fountain Possibilities
* Under Design Engineer review

Il.l:hyond.com


https://i4beyond.com/public-meetings-outreach/i4-and-sand-lake-road-interchange-oversight-committee/

Agenda — New Business
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» Next Meeting 7/19/23 1
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