
I-4 and Sand Lake Road 
Interchange Design-Build 

07/12/2023



Status as of July 10, 2023

Days 
Used Total Days

% Days 
Complete Last Contract Day

99 1,384 7.2% 01/15/2027
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Agenda – Past Project Status

• Past Project Status - FDOT to review past 7 days

• Continue hauling vegetation debris from Areas and relocating 
into mulching in Area 1.

• Hauling of mulch from the project.

• Continued I-4 median widening.

• Committee’s Comments & Suggestions



Agenda — Future Project Status

• Future Project Status — FDOT to review next 7 days

• Continue I-4 median widening

• Mowing 

• Committee’s Comments & Suggestions



Agenda

• Future Major Milestones: FDOT to review next 14 – 21 days

• Cleanliness Review

• Committee’s observations over past 7 days

• Condition Review

• Committee’s observations over past 7 days  
(fencing, wraps, barricades, temporary signage)

• Gateway Enhancements

• Maria is working on ideas



Agenda — Old Business

• Oversight Committee page on I-4 Beyond the Ultimate 

• Site is available at I4Beyond.com/I4-SLR-Oversight

• Sweeper Truck Status

• Lane Construction is still looking for a vehicle

• FDOT/CEI has requested pricing for a rental truck until a permanent 
sweeper can be purchased

• Hand sweeping will be performed if truck is unavailable

• Ponds and Fountain Possibilities

• Under Design Engineer review

https://i4beyond.com/public-meetings-outreach/i4-and-sand-lake-road-interchange-oversight-committee/


Agenda — New Business

• Next Meeting 7/19/23
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