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Clean Existing Fence for Screen Dennis Scott

Remove Gr x
Lay Temp Drainage Dennis Scott x

Set 200' K wall Dennis Scott x
Embankment Temp Widening I4 EB median Dennis Scott x x x x x X X X X X

Place Temp Base I4 Median Dennis Scott X X X X X
Finish Temp Base I4 Median 

Subs

Acme

Silt Fence Clearing Areas 4 & 7 Rogers

Temp Fence at Office Complex All-Rite Fence

Fence Repair on Turkey Lake Rd All-Rite Fence

Mowing and Litter Pick Up
Precision Power 

Cuts
X X X

Trans Premier    

Turtle - Temp

Hourly Trucking W Fisher

Lime Rock CFT

APS

Set 200' K wall TCP x
Area 1 mulching 

Area 8 mulching 

Area 9 mulching 

Mulching Load out

Activity Description

Sand Lake 3470 Current Week Week 1 Week 2


