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Embankment Temp Widening I4 EB median Dennis Scott

Place Temp Base I4 Median Dennis Scott X X X X X

Finish Temp Base I4 Median Dennis Scott x x x x x x x x x x

Push Dirt at Loop ramp for detour Dennis Scott

Subs

Acme

Silt Fence Clearing Areas 4 & 7 Rogers

Temp Fence at Office Complex All-Rite Fence

Fence Repair on Turkey Lake Rd All-Rite Fence

Mowing and Litter Pick Up
Precision Power 

Cuts

Trans Premier   

Turtle - Temp

Hourly Trucking W Fisher

Lime Rock CFT

APS

Set 200' K wall TCP

Area 1 mulching 

Area 8 mulching 

Area 9 mulching 

Mulching Load out

Sand Lake 3470 Current Week Week 1 Week 2

Activity Description


