Sand Lake 3470 Current Week Week 1 Week 2
Foreman / 14-Aug 15-Aug 16-Aug 17-Aug 18-Aug 19-Aug 20-Aug 21-Aug 22-Aug 23-Aug 24-Aug 25-Aug 26-Aug 27-Aug 28-Aug 29-Aug 30-Aug 31-Aug 1-Sep 2-Sep 3-Sep
Activity Description Sub Name § 5 g ?_: z E 5‘ § 5 g ?-: z E § é 5 § g z ’s_, E
Finish Temp Base 14 Median Dennis Scott X X X X
Prime Base in Median Patriot Prime X
Push Dirt at Loop ramp for detour Dennis Scott X X X X X X X X X X
Place Temp Base Temp Ramp M2_1 & M_1A Dennis Scott X X X
Maintain Erosion Control Billy Worles X X X X X X X X X
Grade swales median detour Dennis Scott X X
Mowing and Litter Pick Up Billy Worles X X X X X X X X X X X X X X X
MOT for 14 paveing Dennis Scott N N N N N
Temp Drain to T101-5 Dennis Scott
Subs
Acme
Rogers
All-Rite Fence
Precision Power
Cuts
Trans Premier
W Fisher
CFT
APS
Pave Temp 14 median oPC N N N N N
Remove Wall 14 median TCP N N N N N
Set wall 14 EB Phase 1A TCP
Sod swales 14 median X
Survey
Notes/Vacation
As-built Utilities Rafael
LaROW LO Rafael
Rafael & Doug
Establish Benchmarks
Check & Establish Control
& Night
GreglL
Dennis Scott \i \ \i \
Road Closures
Place S if police are scheduled
Schedule Orange County
FHP S S S S S S S
1-4 EB 1 LANE INSIDE




